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February 15, 2017

ALL BIDDERSSHALL COMPLY WITH ALL APPLICABLE LAWSREGULATING THE
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO
BE LICENSED BY THE N.C. LICENSING BOARD FOR GENERAL CONTRACTORS
WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000
OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING,
HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.

NAME OF BIDDER N.C. CONTRACTOR’SLICENSE NUMBER

ADDRESS OF BIDDER

BID BOND REQUIRED




PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DM00194 IN MITCHELL COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
ASHEVILLE, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No.
DM 00194; has carefully examined the plans and specifications, which are acknowledged to be part of the proposal,
the special provisions, the proposal, the form of contract, and the forms of contract payment bond and contract
performance bond; and thoroughly understands the stipulations, requirements and provisions. The undersigned
Bidder agrees to bound upon his execution of the bid and subsequent award to him by the Board of Transportation
in accordance with this proposal to provide the necessary contract payment bond and contract performance bond
within fourteen days after the written notice of award isreceived by him. The undersigned Bidder further agreesto
provide all necessary machinery, tools, labor, and other means of construction; and to do all the work and furnish
all materials, except as otherwise noted, necessary to perform and complete the said contract in accordance with
the 2012 Standard Specifications for Roads and Structures by the date(s) specified in the Project Special Provisions
and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be,
for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and
perform the work and required labor to construct and complete State Highway Contract No. DM 00194 in Mitchell
County, for the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the
proposal, plans, and specifications prepared by said Department, which proposal, plans, specifications show the
details covering this project, and hereby become part of this contract.

The published volume entitlted North Carolina Department of Transportation, Raleigh, Standard
Soecifications for Roads and Structures, January 2012 with all amendments and supplements thereto, is by
reference incorporated into and made a part of this contract; that, except as herein modified, all the construction
and work included in this contract is to be done in accordance with the specifications contained in said volume,
and amendments and supplements thereto, under the direction of Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the
Contract Officer or such person as may be designated by the Secretary to sign for the Department of
Transportation. The conditions and provisions herein cannot be changed except over the signature of the said
Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and
are given as the basis for comparison of bids. The Department of Transportation may increase or decrease the
quantity of any item or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase
or decrease in the unit prices, nor in the time allowed for the completion of the work, except as provided in the
contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated
damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance
bonds with the Department of Transportation, under the condition of this proposal, within 14 calendar days after
the written notice of award is received by him, as provided in the Sandard Specifications; otherwise said deposit
will be returned to the Bidder.

Division 13 Project Manager
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INSTRUCTIONSTO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to comply with any
requirement may cause the bid to be considered irregular and may be grounds for rejection of the bid.

TRADITIONAL PAPER BIDS:

1. Download the entire proposal from the Connect NCDOT website and return the entire proposal with your bid.

2. All entries on the itemized proposal sheet (bid form) shall be written in ink or typed.

3. The Bidder shall submit a unit price for every item on the itemized proposal sheet. The unit prices for the various contract
items shall be written in figures. Unit prices shall be rounded off by the Bidder to contain no more than FOUR decimal
places.

4. An amount bid shall be entered on the itemized proposal sheet for every item. The amount bid for each item shall be
determined by multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount”
column of the form.

5.  The total amount bid shall be written in figures in the proper place on the bid form. The total amount bid shall be
determined by adding the amounts bid for each item.

6. Changes to any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in
ink. A representative of the Bidder shall initial the change in ink. Do not use correction fluid, correction tape or similar
product to make corrections.

7. The bid shal be properly executed on the included Execution of Bid — Non-collusion Affidavit, Debarment

Certification and Gift Ban Certification form. All bids shall show the following information:

a.  Name of corporation, partnership, limited liability company, joint venture, individual or firm, submitting bid.
Corporations that have a corporate seal should include it on the bid.

b. Nameof individual or representative submitting bid and position or title held on behalf of the bidder.

c. Name, signature, and position or title of witness.

d. Completed attestation by Notary Public

Note: Signer, Witness and Notary Public must be different individuals.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

9. The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant
to an award.

10. Addenda shall be acknowledged on the “ Addenda” page (page 158) found in the proposal.

11. THE ENTIRE PROPOSAL WITH THE BID SHEET SHOULD BE STAPLED OR OTHERWISE
SECURELY FASTENED AND SHALL BE PLACED IN A SEALED ENVELOPE AND SHALL HAVE
BEEN DELIVERED TO AND RECEIVED IN THE DIVISION ENGINEER'S OFFICE AT 55 ORANGE
STREET, ASHEVILLE, NC BY 2:00 P.M. ON WEDNESDAY, FEBRUARY 15, 2017.

12. The sealed bid must display the following statement on the front of the sealed envel ope:

©

QUOTATION FOR CONTRACT #DMO00194; REPLACEMENT OF BRIDGE 61 IN MITCHELL
COUNTY TO BE OPENED AT 2:00 PM ON WEDNESDAY, FEBRUARY 15, 2017.

13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be
addressed as follows:
Mike Calloway, Division Project Manager
N. C. Department of Transportation
55 Orange Street
Asheville, NC 28801

OPTIONAL COMPUTER BID PREPARATION:
1. All instructions given above for completing and returning TRADITIONAL PAPER BIDS apply, except as
modified by the provision “Computer Bid Preparation (Optional)”, if applicable.
2. Expedite software necessary for e ectronic bid preparation may be downloaded from the Connect NCDOT
website at: https://connect.ncdot.gov/I etting/Pages/EBS-Information.aspx




PROJECT SPECIAL PROVISIONS - GENERAL

ELECTRONIC BIDDING (DIVISION CONTRACTYS):
(05-13-16) 102 SPI 1G24

The bidder has the option to prepare and submit bids by one of three methods; electronically using
the on-line system Bid Express®, electronic bid preparation with manual delivery, or traditional
paper bid. All bids shall be prepared and submitted in accordance with the following
requirements. Failure to comply with any requirement may cause the bid to be considered
irregular and may be grounds for rejection of the bid.

(A)  Electronic On-Line Bids thru Bid Express®

For preparing and submitting the bid electronically using the on-line system Bid Express®, refer
to Article 102-8(B) of the 2012 Standard Specifications.

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital
Signature from Bid Express® for Division Contracts.

(B)  Electronic Bid Preparation with Manual Delivery

For electronic bid preparation with manual delivery, the bidder shall download the Expedite
program from the NCDOT “Project Letting” website and download the appropriate .ebs
electronic file of line items and quantities unique to each project from the Division Office's
website.  The only entries into the program which will be permitted by the bidder are the
applicable unit or lump sum prices for those items which must be bid in order to provide a
complete bid for the project, and any MBE/WBE or DBE participation in the appropriate section
of the Expedite program. The computer generated itemized proposal sheets shall be printed and
signed by a duly authorized representative in accordance with Subarticle 102-8(A)(8) of the 2012
Sandard Specifications. The computer generated itemized proposal sheets (.ebs bid file) shall
also be copied to an external device (i.e. compact disk (CD), USB flash drive) furnished by the
bidder and shall be submitted to the Department with the bid. This set of itemized proposal sheets,
MBE/WBE or DBE information, external device and the correct proposal, will constitute the bid
and shall be delivered to the contracting Divison Office or location specified in the
INSTRUCTIONS TO BIDDERS. If the bidder submits their bid on computer generated itemized
proposa sheets, bid prices shall not be written on the itemized proposal sheets bound in the
proposal.

In the case of discrepancy between the unit or lump sum prices submitted on the itemized
proposal sheets and those contained on the CD furnished by the bidder, the unit or lump sum
prices submitted on the printed and signed itemized proposal sheets shall prevail. Changesto any
entry on the computer generated itemized proposal sheets shall be made in accordance with the
requirements of the INSTRUCTIONS TO BIDDERS.

(C)  Traditional Paper Bids



Bids may also be submitted by paper means per the INSTRUCTIONS TO BIDDERS.

PROJECT DESCRIPTION

This contract is for the replacement of Bridge No. 061 on SR 1172 in Mitchell County over Snow
Creek and will consist of installing a three sided box culvert; removal of the existing structure;
clearing and grubbing; stream relocation; excavation and embankment; installation of guardrail;
roadway base course and pavement; grading within the limits of the project; placement of rip-rap;
temporary erosion control; seeding and mulching; drainage; traffic control and all other incidental
items necessary to complete the project as specified and shown on the plans.

Only the construction centerline, control points with reference station and benchmark location
shall be furnished by the Department on an initial one-time basis. All other engineering,
surveying, layout and measurement shall be the responsibility of the Contractor.

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances,
and regulations, and shall comply with the provisons of Section 107 of the Sandard
Specifications.

DIVISION LET CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime
Contractor prior to submitting a bid. Information regarding prequalification can be found at:
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in
the work code(s) which are identified as work items in the prime contractor’s construction
progress schedule that they will complete themselves. Any contractor identified as working
outside their expertise may be considered in default of contract.

BOND REQUIREMENTS:
(06-01-16) 102-8,102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2012 Standard Specifications for
Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the
2012 Standard Specifications for Roads and Structures.



CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1GO7 A

The date of availability for this contract is March 15, 2017, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay
in availahility has been considered in determining the contract time for this project.

The completion date for this contract is November 15, 2017.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the fina completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may become
chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIMENUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1G13A

Except for that work required under the Project Specia Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availahility for thisintermediate contract timeis M arch 15, 2017.
The completion date for this intermediate contract time is September 15, 2017.

The liquidated damages for this intermediate contract time are Six Hundred Dollars ($600.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
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to establish permanent vegetation on all erodible areas within the project limits, as well as,
inborrow and waste pits. This work shal include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System (NPDES)
inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stahilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Slt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1G31

None of the itemsincluded in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be speciaty items (see Article 108-6 of the
2012 Sandard Soecifications).

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts
financed in whole or in part with State funds.



Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not
be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previousy committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation aong with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that isto be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dedler engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federa Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that isto be performed by
committed WBE subcontractor(s).



Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have peformed work on the project.
https.//apps.dot.state.nc.us/V endor/Payment Tracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/ T urnpike/Documents/Form%20DBE-

| S%20Subcontractor%20Payment%020I nformation. pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20M BE%20WBE
%20Replacement%20Request%20Form. pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/ Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/ Joint%20Check%20Notifi
cation%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/L etCentral/L etter%200f%20I ntent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on aproject that will meet this MBE and WBE goals. Thisformisfor paper bids only.
http://connect.ncdot.gov/municipalities/ Bid%20Proposal s%20for%20L GA%20Content/09%20M
BE-WBE%20Subcontractors¥%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotesin the
work areas where MBEs and WBESs quoted on the project. This sheet is submitted with good
faith effort packages.

http://connect.ncdot.gov/business/ SmallBusiness/Documents/ DBE%20Subcontractor%20Quote
%20Comparison%20Example.x|s



MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 0%

D If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBES participate in at least the percent of the
contract as set forth above as the MBE goal.

2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B)  Women Business Enterprises 3 %

D If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBES participate in at least the percent of the
contract as set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBES during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
inthe Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found a the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shal not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the MBE goal and the WBE goal will
be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors  and  additiona = MBE/WBE  subcontractors. Any  additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward overall
race-neutral goas. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.
The Contractor shall indicate the following required information:
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(A) If either the MBE or WBE goal is more than zero,

(¢D)] Bidders, at the time the bid proposa is submitted, shal submit a listing of
MBE/WBE participation, including the names and addresses on Listing of MBE
and WBE Subcontractors contained elsewhere in the contract documents in order
for the bid to be considered responsive. Bidders shall indicate the total dollar
value of the MBE and WBE participation for the contract.

2 If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank formswill not be
deemed to represent zero participation. Bids submitted that do not have MBE
and WBE participation indicated on the appropriate form will not be read publicly
during the opening of bids. The Department will not consider these bids for award
and the proposal will be rejected.

(©)) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that MBE’s or WBE's participation will not
count towards achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goadls, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, al the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goad is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with MBE
certified subcontractors or documented through a good faith effort. It should be noted that you
cannot combine the two goals to meet an overal value. The two goals shall remain separate.



MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE
Subcontractorsjust as a non-MBE/WBE bidder would.

Written Documentation — L etter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an
official state holiday. In that situation, it is due in the office of the Engineer no later than 10:00
a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday. In that situation,
it is due in the office of the Engineer no later than 10:00 am. on the next official state business

day.
Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goadl, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

One complete set and two (2) copies of this information shall be received in the office of the
Engineer no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the
fifth day falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the
office of the Engineer no later than 10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shal be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projectswith MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
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expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma efforts
are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making a
good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of al certified MBES/WBES that
are also prequalified subcontractors. The bidder must solicit this interest within at least
10 days prior to bid opening to alow the MBES/WBES to respond to the solicitation.
Solicitation shall provide the opportunity to MBESWBEs within the Divison and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the MBES/WBES are interested by taking appropriate steps to follow up initial
solicitations.

Selecting portions of the work to be performed by MBESWBES in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(1)  Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsbility to meet the
contract MBE/WBE goas when the work to be sublet includes potential for
MBE/WBE participation (2™ and 3" tier subcontractors).

Providing interested certified MBESWBES that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(D) Negotiating in good faith with interessed MBESYWBEs. It is the bidder’'s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBES/WBES that were considered;
adescription of the information provided regarding the plans and specifications for
the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBES/WBEsS to perform the work.

(20 A bidder usng good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
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(E)

(F)

(©G)

(H)

()

would take afirm'sprice and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs involved
in finding and using MBESWBES is not in itself sufficient reason for abidder’s
fallure to meet the contract MBE or WBE goals, as long as such costs are
reasonable. Also, the ability or desire of a prime contractor to perform the work
of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBESWBEs if the price difference is
excessive or unreasonable.

Not regecting MBESWBEs as being unqualified without sound reasons based on
athorough investigation of their capabilities. The bidder’'s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the regjection or non-solicitation of bidsin the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBESWBES in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBESWBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors groups, Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening NCDOT’s Business Opportunity and Work Force Development Unit at
DBE@ncdot.gov to give notification of the bidder’ s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

D Whether the bidder’ s documentation reflects a clear and realistic plan for achieving
the MBE and WBE goals.

2 The bidders' past performance in meeting the MBE and WBE goals.

(©)) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders, the
Department may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made a good faith effort.
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If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbaly and in writing of non-good faith. A contractor
may appea a determination of non-good faith made by the Goal Compliance Committee. If a
contractor wishes to appeal the determination made by the Committee, they shall provide written
notification to the Engineer. The appeal shall be made within 2 business days of notification of
the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The tota dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goa requirements. The tota dollar value of participation by
acommitted MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shal be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goa requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If aMBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing acommercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.
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(D)

(E)

(F)

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goa requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
adistinct clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
aMBE or WBE manufacturer.

Manufacturers and Regular Dedlers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

D The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or manageria services, or for
providing bonds or insurance specifically required for the performance of
aDOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2 With respect to materials or supplies purchased from a MBE/WBE, which is
neither amanufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goa requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform acommercialy
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the materia itself.
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(B)

To determine whether a MBE/WBE is performing acommercialy useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1)

(2)

©)

(4)

()

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill
the goa requirement. This, however, may not aways be possible due to the
limitation of firmsin the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only for
the fee or commission it receives as aresult of the subcontract arrangement. The
vaue of services performed under subcontract agreements between the
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MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the genera public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE's credit aslong as the driver is under the MBE/WBE's payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to, instances
in which the Contractor seeks to perform the work of the terminated subcontractor with another
MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces
or those of an affiliate. A MBE/WBE may only be terminated after receiving the Engineer’s
written approval based upon a finding of good cause for the termination. The prime contractor
must give the MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice
of termination and advise the prime contractor and the Department of the reasons, if any, why the
firm objects to the proposed termination of its subcontract and why the Department should not
approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fals to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional MBE
that was submitted at the time of bid may be used to fulfill the MBE commitment. The
same holds true if a committed WBE is terminated for good cause, an additional WBE
that was submitted at the time of bid may be used to fulfill the WBE goal. A good faith
effort will only be required for removing a committed MBE/WBE if there were no
additional MBES/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.
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(B)

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shal submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

(1)

(2)

©)
(4)

Copies of written notification to MBES/WBES that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

Efforts to negotiate with MBESWBEs for specific subbids including, at
aminimum:;

@ The names, addresses, and telephone numbers of MBES/'WBES who were
contacted.

(b) A description of the information provided to MBESWBES regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBES/WBESs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

(1)

(2)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been recelved by the Department, the
Department  will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
shall take al necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to perform
at least the same amount of work to meet the MBE/WBE goal requirement. If a
MBE/WBE firm is not found to do the same amount of work, a good faith effort
must be submitted to NCDOT (see A herein for required documentation).

Changesin the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additiond
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by MBES/WBES
unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an ateration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBESWBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBES'WBES equal to the reduced MBE/WBE participation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actud
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shal include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individua
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage
(60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders' list or the removal of
other entities from the approved subcontractors list.
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES'WBES, it shall be the prime contractor’s responsibility to report
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disgualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disgualification of that contractor and any affiliate companies from
being approved for further work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shal evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failureto Meet Contract Requirements
Fallure to meet contract requirements in accordance with Subarticle 102-15(J) of the

2012 Sandard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112C

Subsurface information is available on the structure portion of this project only.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SPL G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after thefirst sentence, add the following:

|dentify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
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become a part of our solid waste stream, to divert materials from landfills, to find ways to recycle
and reuse materials, to consider and minimize, where economically feasible, the environmental
impacts associated with agency land use and acquisition, construction, maintenance and facility
management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually on
the Project Construction Reuse and Recycling Reporting Form. The Project Construction Reuse
and Recycling Reporting Form and a location tool for local recycling facilities are available at:
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

L ocations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL:
(4-16-13) 106 SPL G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced in
the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the totd
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products permitted
for use is not applicable to high strength fasteners. Domestically produced high strength fasteners
are required.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 M aintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:
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All guardrail/guiderail within the project limits shal be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 M aintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-1503) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shal be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shal be limited to the term
of the manufacturer's guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for magor components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.
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Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

IRAN DIVESTMENT ACT:
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute 8 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final
Divestment List-Iran, and the Parent and Subsidiary Guidance-lran. These lists identify
companies and persons engaged in investment activities in Iran and will be updated every 180
days. The List can be found at https.//www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/I ran-Divestment- A ct-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor
shall not contract with any person to perform a part of the work if, at the time the subcontract is
signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to
respond and the Department will take action as appropriate and provided for by law, rule, or
contract.
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GIFTSFROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SPL G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor's Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natura Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Haveacontract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(©)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, al contractors shall provide proof of coverage issued by a workers
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer
than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.
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Establish a chain of responsihility for operations and subcontractors operations to ensure that the
Erosion and Sediment Control/Sormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

(B)

(©)

(D)

Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the instalation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Sormwater Supervisor - The Certified
Supervisor shal be Level 11 and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

D Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in atimely manner over the duration of the contract.

@ Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDEYS) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the eroson and sediment control/stormwater site plans
requested.

(e Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.
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(2)

(f)

(9)
(h)
(i)

)
(k)

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

Conduct al erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Loca Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management Practices.
These practices shall include temporary and permanent groundcover and be
properly updated to reflect necessary plan and field changes for use and
review by Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated
Erosion and Sediment Control Program for construction activities disturbing one
or more acres of land. The Department further incorporates these requirements on
al contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

(@

(b)

(©)

(d)
(€)

Control project site waste to prevent contamination of surface or ground
waters of the dstate, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Divison of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing turbidity.
Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on al borrow pits, waste sites and
staging areas.
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(B)

(f)

(9)
(h)

(i)

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.

Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours of
becoming aware of the violation.

(©)) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(@
(b)
(©)
(d)
(€)
(f)

(9)
(h)
(i)
)

Follow permit requirements related to the Contractor and subcontractors
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

D Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3 Foreman in charge of utility activities
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(©)

(D)

The Contractor may request to use the same person as the Level |1 Supervisor and
Level Il Foreman. This person shal be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level |11 Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

D Seeding and Mulching

2 Temporary Seeding

(©)) Temporary Mulching

(@) Sodding

5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipeinstalations within jurisdictional areas

If a Level | Certified Installer is not onste, the Contractor may substitute
aLevel Il Foreman for a Level | Ingtaller, provided the Level 11 Foreman is not tasked to
another crew requiring Level |1 Foreman oversight.

Certified Designer - Include the certification number of the Level 111-B Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level 111-A Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Sormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.

27



Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(©)  Falure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demongtration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above
actions.

(H)  Dismissal from a company for any of the above reasons.

() Suspension or revocation of one's certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of al future appea rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the apped
process.
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension period,
prior to having the certification reinstated.

M easurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct

compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evauate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C©)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Sandard
Specifications, the Contractor shall define the point at which the discharge enters into the State's
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

29



The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictiona wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levelsin the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shal use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available a http://www.ncdot.gov/dohoperations/dp_chief _eng/roadside/fieldops/downloads/
Files/ TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier | Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ'’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan's Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources
or specia environmental conditions, Tier |1 Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams
of soil may indicate a high potential for turbidity and should be avoided when dewatering into
surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(O), delete and replace with the following:

(O) Failureto restrict aformer Department employee as prohibited by Article 108-5.
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
al of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “ State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior to
expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the
Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS - ROADWAY

CLEARING AND GRUBBING - METHOD I1:
(9-17-02) (Rev.8-18-15) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “Il1” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings. Conventional clearing methods
may be used except where permit drawings or conditions have been included in the proposa
which require certain areas to be cleared by hand methods.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

TEMPORARY DETOURS:
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A

Construct the temporary detours required on this project in accordance with the typical sectionsin
the plans or as directed by the Engineer.

After the detours have served their purpose, remove the portions deemed unsuitable for use as a
permanent part of the project as directed by the Engineer. Salvage and stockpile the aggregate
base course removed from the detours at locations within the right of way, as directed by the
Engineer, for removal by State Forces. Place pavement and earth material removed from the
detour in embankments or dispose of in waste areas furnished by the Contractor.

Pipe culverts removed from the detours remain the property of the Contractor. Pipe culverts that
are removed will be measured and will be paid at the contract unit price per linear foot for Pipe
Removal. Payment for the construction of the detours will be made at the contract unit prices for
the various items involved.

No direct payment will be made for removing the aggregate base course, earth material and
pavement, as the cost of same shall be included in the lump sum price bid for Grading. Such
prices and payments will be full compensation for the work of removing, salvaging, and
stockpiling aggregate base course; and for placing earth material and pavement in embankments
or disposing of earth material and pavement in waste areas.
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SHOULDER AND FILL SL OPE MATERIAL:

(5-21-02) 235, 560 SP2R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

M easurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Sandard Specifications for Borrow Excavation.

SELECT GRANULAR MATERIAL:

(3-16-10) (Rev. 1-17-12) 265 SP2 R8O

Revise the 2012 Standard Specifications as follows:
Page 2-28, Article 265-2 MATERIALS, add the following:
Use only Class |11 select material for select granular material.

Page 2-28, Article 265-4 MEASUREMENT AND PAYMENT, lines 13-30, replace all
occurrences of Select Granular Material with Select Granular Material, Class|||.

Page 2-28, Article 265-4 MEASUREMENT AND PAYMENT, after line 31, delete the pay
item and replace with the following:

Payment will be made under:

Pay Item Pay Unit
Select Granular Material, Class 111 Cubic Yard

ROCK AND BROKEN PAVEMENT FILLS:
(2-16-16) 235 SP2 R85

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-2 MATERIALS, add the following after line 19:

[tem Section
Geotextile for Rock and Broken Pavement Fills, Type 2 1056
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Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a
guarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large
Size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 57
stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by the
Engineer.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence
in the seventh paragraph.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth
paragraph with the following:

Before placing embankment fill material or filtration geotextiles over rock and broken pavement,
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and
compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with No.
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.
Compact rip rap and No. 57 stone with tracked equipment or other approved methods. Install
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance
with Article 270-3 before placing remaining embankment fill material.

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the
subgrade or finished grade, whichever is lower.

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to
the end of the first paragraph:

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and
broken pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 240.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.



TABLE 605-1
APPLICATION RATESFOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 + 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end
of the paragraph:

Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled
in conjunction with the mainline and any additional equipment necessary to remove pavement in
the area of manholes, water valves, curb, gutter and other obstructions.

Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the
following:

Incidental Milling to be paid will be the actual number of square yards of surface milled where
the Contractor is required to mill butt joints, irregular areas and intersections milled as a separate
operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence
whose length is less than 100 feet. Measurement will be made as provided in Subarticle 607-5(A)
for each cut the Contractor is directed to perform. Where the Contractor elects to make multiple
cuts to achieve the final depth, no additional measurement will be made. Compensation will be
made at the contract unit price per square yard for Incidental Milling.

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.
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Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use a the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https.//connect.ncdot.gov/resources/M aterials/M aterialsSResources/\Warm%20Mix%
20Asphalt%20A pproved%20L ist. pdf

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last
sentence of the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace
with the following:

When RAS is used, the IMF mix temperature shall be established at 275°F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:
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TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B, C, D 35°F
SF9.5A, S9.5B 40°F*
$9.5C, S12.5C 45°F*
$9.5D, S12.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the
minimum surface and air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within +25 °F of the JMF mix temperature. The
temperature of the mixture, when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15 °F to -25 °F of the specified IMF temperature.” with
“+25 °F of the specified IMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on
the paver to control the longitudinal profile. Where approved by the Engineer, the Contractor has
the option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add
the following after the first sentence in the first paragraph:

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn
lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 15-16, replace the fourth
sentence of the fourth paragraph with the following:

Theinterval at which relative profile elevations are reported shall be 2”.
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Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 25-28, replace the ninth
paragraph with the following:

Operate the profiler at any speed as per the manufacturer’ s recommendations to collect valid data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 30-31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 11-13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the
Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 17-18, replace the first
sentence of the fourth paragraph with the following:

Submit a report with the documentation and electronic data of the evauation for each section to
the Engineer within 10 days after completion of the smoothness testing. The report shall be in the
tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values and
the localized roughness areas including corresponding project station numbers or acceptable
reference points. Calculate the pay adjustments for all segments in accordance with the formulas
in Sections (1) and (2) shown below. The Engineer shall review and approval al pay adjustments
unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace
the third paragraph with the following:

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first
paragraph with the following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by
analyzing the measurements from profiles collected using inertial profilers. The ride quality
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in
length at the continuous short interval of 25 ft. Submit a continuous roughness report to identify
each section with project station numbers or reference points outside the threshold and identify all
localized roughness, with the signature of the Operator included with the submitted IRI trace and
electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new
paragraph:
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If the Engineer does not require corrective action, the pay adjustment for each area of localized
roughness shall be based on the following formula:

PA = (165—-LR# 5
Where:

PA
LR#

Pay Adjustment (dollars)
The Localized Roughness number determined from SAM report for
the ride quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passing
Seve Sze (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55 - 80

4.75 25-45 25- 45 15- 30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 20-4.0

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project
will be as follows:

Asphalt Concrete Base Course TypeB 25.0 4.4%
Asphalt Concrete Intermediate Course Typel 19.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course TypeS95 6.0%
Asphalt Concrete Surface Course TypeS 125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is$ [number] per ton.
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's

terminals on [date].

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

GUARDRAIL ANCHORUNITS, TYPE 350 TL-2:
(10-21-08) (Rev. 7-21-15) 862 SPO8 R064

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the
plans.

M aterials

Furnish guardraill anchor units lissed on the NCDOT Approved Products List at
https.//apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardral anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2 in accordance with Article 106-2 of the
2012 Sandard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Sandard
Specifications.

No modifications shall be made to the guardrall anchor unit without the express written

permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.
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Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and isincidental to the cost of the guardrail anchor unit.

M easurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Sandard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 TL-2 Each

MATERIALS:

(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, SP10 RO1

1092
Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

TypelL, IP, ISor IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conformsto the criteria. Define amajor change to the mix design as:

D A source change in coarse aggregate, fine aggregate or cement.

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

(©)) A quantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (appliesto

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).
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Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
M aterials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

| tem Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at arate of 1.0 |b of fly ashto
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third

paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

M aximum Water -Cement Ratio

Class of
Concrete

Units
AA

AA Slip
Form

Drilled Pier

A

Sand Light-
weight
Latex
Modified
Flowable
Fill
excavatable
Flowable
Fill

non-excavatable

Pavement

Precast

Prestress

Min. Comp.
Strength
at 28 days

ps
4,500

4,500

4,500
3,000

2,500

4,500

3,000
7 day
150 max.
at 56 days

125

4,500
design,
field
650

flexural,
design only

SeeTable
1077-1

per
contract

Air-Entrained
Concrete
Rounded Angular
Aggregate | Aggre-gate
0.381 0.426
0.381 0.426
0.488 0.532
0.488 0.567
0.420
0.400 0.400
as needed as needed
as needed as needed
0.559 0.559
as needed as needed
See
Selable  Taje
- 1078-1

Non Air-
Entrained
Concrete
Rounded Angular
Agoregate | Aggre-gate
0.450 0.450
0.550 0.594
0.559 0.630
as needed as needed
as needed as needed

Consistency M ax.

Slump
B . B
® 5 ®
S Zs
> >
inch inch
35
15
5-7 dry
7-9 wet
35 4
15
machine-
placed
4
25
hand-
placed
4
6
Flow-
ale
Flow-
ale
1.54ip
form
3.0 hand
place
s
6 needed
8

Cement Content

Vibrated
Min. M ax.
Ib/cy Ib/cy
639 715
639 715
564
508
715
658
526
as as
needed needed
as
564 needed

Non-
Vibrated
Min. M ax.
Ib/cy Ib/cy
640 800
602
545
40 100
as
100 needed
as as
needed needed

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the

following:

Fly ash may be substituted for cement in the mix design up to 30% at arate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum alowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.
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Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H)

Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.



Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Per centage of Total by Weight Passing
Std.

qpes 2 12 1" 3/4" 12" 3/8" #4 #8  #10 | #16  #40 = #200 Remarks
90- .
4 10 ;o 208 015 . 0-5 - . . ; ; A Asphalt Plant Mix
467M 100 ww.u ; 35-70 ; 03 05 ; ] ] ] A Asphalt Plant Mix
5 - 100  90-100 2055  0-10 0-5 - - - - - A AST, Sediment Control

Stone

AST, Structural Concrete,
57 - 100 95-100 - 25-60 - 0-10 0-5 - - - A Shoulder Drain Stone,
Sediment Control Stone

57M - 100 95-100 - 25-45 - 0-10 0-5 - - - A AST, Concrete Pavement
6M - - 100  90-100 2055 = 0-20 0-8 - - - ; A AST
67 ; - 100  90-100 - 2055  0-10 0-5 - - ; A Asphalt Plant Mix, AST,

Structural Concrete
Asphalt Plant Mix, AST,
78M - - - 100 98-100 | 75-100 20-45 0-15 - - - A Structural Concrete, Weep
Hole Drains

Asphalt Plant Mix, AST,

14M - - - - 100 98-100 35-70 5-20 - 0-8 - A Structural Concrete, Weep
Hole Drains
oM - - - - 100 98-100 85100 10-40 - 0-10 - A AST
B Aggregate Base Course,
ABC - 100 75-97 - 55-80 - 35-55 - 25-45 - 14-30 4-12 Aggregate Stabilization
ABCM) 10 Hwo . 45-79 . 2040 - 025 - . 012° | Maintenance Stabilization
Light-
. C - - - - 100 80-100 5- 40 0-20 - 0-10 - 0-25 AST
weight

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-39, Article 1016-3, CLASSIFICATIONS, lines 27-32, replace with the following:

Select material is clean, unweathered durable, blasted rock material obtained from an approved
source. While no specific gradation is required, the below criteria will be used to evaluate the
materials for visual acceptance by the Engineer:

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft,
(B)  30% of therock rangesin size from 2’ to 1.5 ft in diameter, and

(C)  Not more than 20% of the rock is less than 2" in diameter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. ClassF fly ash
can replace a portion of Type IL blended cement and shall be replaced as outlined in Subarticle
1000-4(1) for Portland cement. For mixes that contain cement with alkali content between 0.6%
and 1.0% and for mixes that contain a reactive aggregate documented by the Department, use a
pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content

ClassF Fly Ash with 1.0 Ib Class F fly ash per |b of cement replaced
Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 |b slag per Ib of cement replaced
Microsilica 4%-8% by weight of required cement content

with 1.0 Ib microsilica per |b of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:
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Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load
testing will only be required for new casting designs during the design process, and conformance
to M306 loading (40,000 Ib.) will be required only when noted on the design documents.

Page 10-126, Table 1078-1, REQUIREM ENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day De; gn
. Compressive
Compressive
Property Strength
Strength
6,000 psi or less greater thgn
’ 6,000 ps
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C©)  Atleast 3 panelsof 4'x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for dip coefficient and meets AASHTO M253, Class B.
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Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classfications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 ps as the minimum Portland cement concrete
compressive strength used in thistest. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace

with the following:

TABLE 1081-1
PROPERTIES OF MIXED EPOXY RESIN SYSTEMS

Property Typel Type2  Type3 Type Type Type Type5
3A 4A 4B
Viscosity-Poises at 77°F = 2°F Gel 10-30 25-75 Gel 40-150 | 40-150 1-6
Spindle No. - 3 4 -- 4 4 2
Speed (RPM) - 20 20 - 10 10 50
Pot Life (Minutes) 20-50 30-60 20-50 5-50 40-80 40-80 20-60
Minimum Tensile Strength at 1,500 2,000 4,000 4,000 1,500 1,500 4,000
7 days (psi)
Tensile Elongation at 7 days (%) 30 min. = 30 min. 2-5 2-5 5-15 5-15 2-5

Min. Compressive Strength of 3,000 4,000- 6,000- 6,000 3,000 3,000 6,000

2". mortar cubes at 24 hours (Neat) (Neat)
Min. Compressive Strength of 5,000 - - - - 5,000 -
2" mortar cubes at 7 days (Neat)
Maximum Water Absorption (%) 15 1.0 1.0 15 1.0 1.0 1.0

Min. Bond Strength Slant Shear 1,500 1,500 2,000 2,000 1,500 1,500 1,500
Test at 14 days (psi)

Manufacturers choosing to supply material for Department jobs must submit an application
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through the Value Management Unit with the following information for each type and brand

name:

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:



Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237" with “the specifications’.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 17 with “Type 3".

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A)General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.
(B) Classification

The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesve. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type |11 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type |V — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements

Epoxies shall conform to the requirements set forthin AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076. Metallized
sheet piles shal be metallized in accordance to the Project Specia Provision “Therma Sprayed
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Coatings (Metallization)” with an 8 mil, 99.9% auminum alloy coating and a 0.5 mil seal coating.
Any portion of the metallized sheet piling encased in concrete shall receive a barrier coat. The
barrier coat shall be an approved waterborne coating with a low-viscosity which readily absorbs
into the pores of the aluminum thermal sprayed coating. The waterborne coating shall be applied
at a spreading rate that results in a theoretical 1.5 mil dry film thickness. The manufacturer shall
issue a letter of certification that the resin chemistry of the waterborne coating is compatible with
the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type I,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’ s recommendations whichever is more stringent. Use Type | when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type |, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’ s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081" with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081" with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shal comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shal be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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SELECT MATERIAL, CLASSIII, TYPE 3:
(1-17-12) 1016, 1044 SP10 RO5

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select M aterial

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing

3/8" #4 #8 #16 #30 | #50 | #100 | #200

100 | 95-100 | 65-100 | 35-95 | 15-75 | 5-35 | 0-25 | 0-8

Page 10-39, Article 1016-3, CLASS |11, line 15, replace “either type” with “Type 1, Type 2 or
Type 3.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class |11 select material, Type 1 or Type 3.

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:
Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SL. OPE BORROW:
(3-19-13) 1019 SP10R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a Pl greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil type
is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments to be
added. Submit proposed acidic amendments to the Engineer for review and approval. Soils with
apH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt L oam Soils Clay L oam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs./ Acre) (Ibs./ Acre) (Ibs./ Acre)
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40-44 1,000 4,000 6,000

45-49 500 3,000 5,000

50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the
Contractor’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregete.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that istypically used for foundations, ground anchors and soil nalls.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements that
is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typicaly used for dab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2MATERIALS
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Refer to Division 10.

[tem Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged groutsthat are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixturesin
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixturesin Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type |1 Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the finesin
the aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT
Gradation

Sieve Designation Per centage Passing Maximum Maximum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index

3/8" 100
No. 4 70-95
No. 8 50-90

No. 16 30-80 N/A N/A

No. 30 25-70

No. 50 20-50

No. 100 15 —40

No. 200 10-30 25 10

1003-3COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.

Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.

Mixes for al grout shall be designed by a Certified Concrete Mix Design Technician or an

Engineer licensed by the State of North Carolina. Mix proportions shall be determined by

a testing laboratory approved by the Department. Base grout mix designs on laboratory
54



trial batches that meet Table 1003-2 and this section. With permission, the Contractor
may use a quantity of chemical admixture within the range shown on the current list of
approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests
Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or dump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and notify
the Contractor asto its acceptability. Do not use a grout mix until written notice has been
received. Acceptance of the grout mix design or use of approved packaged grouts does
not relieve the Contractor of his responsibility to furnish a product that meets the contract.
Upon written request from the Contractor, a grout mix design accepted and used
satisfactorily on any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation’ AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 133°,
ANSI/API RP° 13B-1° (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090°
Slump AASHTO T 119

A. Applicable to grout with aggregate.

B. Applicableto Neat Cement Grout.

C. American National Standards Institute/American Petroleum Institute Recommended
Practice.

D. Procedure A (Rapid Freezing and Thawing in Water) required.

E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at

55



such frequencies as the Engineer may determine and cure them in accordance with
AASHTO T 106.

TABLE 1003-2
GROUT REQUIREMENTS
Minimum

Type of Compressive Heignt Minim_u_m
Change Flow”/Slump® Durability
Grout Strength at at 28 days Factor
3 days 28 days
1 3,000 ps — - 10—-30 sec -
2 Table 1° Fluid Consistency® —
Per Accepted
. Grout Mix Design/
3 5,000 ps - 0-0.2% Approved 80
Packaged Grout
4° 600 ps 1,500 ps - 10 — 26 sec -
5 - 500 ps - 1-3" -

A. Applicable to Type 1 through 4 grouts.
B. Applicableto Type 5 grout.
C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F nor more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes. Place
grout before exceeding the times in Table 1003-3. Measure the elapsed time as the time
between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Maximum Elapsed Time

Air or Grout No Retarding Retarding
Temperature, . .
Whichever is Higher Admixture Admixture
Used Used
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90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

GEOSYNTHETICS:
(2-16-16) 1056 SP10R25

Revise the 2012 Standard Specifications as follows:
Replace Section 1056 with the following:

SECTION 1056
GEOSYNTHETICS

1056-1 DESCRIPTION

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion
control, filtration and other applications in accordance with the contract. Use geotextiles,
geocomposite drains and geocells that are on the NCDOT Approved Products List. Prefabricated
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains’ consisting
of a geotextile attached to and/or encapsulating a plastic drainage core. Geocells are comprised
of ultrasonically welded polymer strips that when expanded form a 3D honeycomb grid that is
typically filled with material to support vegetation.

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e., “sod
staples’ that meet Subarticle 1060-8(D) or new anchor pins. Use steel anchor pins with a
diameter of at least 3/16" and alength of at least 18" and with a point at one end and a head at the
other end that will retain a steel washer with an outside diameter of at least 1.5".

1056-2HANDLING AND STORING

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of
damage. Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.
Geosynthetics with defects, flaws, deterioration or damage will be regected. Do not unwrap
geosynthetics until just before installation. Do not leave geosynthetics exposed for more than 7
days before covering except for geosynthetics for temporary wall faces and erosion control.

1056-3CERTIFICATIONS
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Provide Type 1, Type 2 or Type 4 materia certifications in accordance with Article 106-3 for
geosynthetics. Define “minimum average roll value” (MARV) in accordance with ASTM D4439.
Provide certifications with MARV for geosynthetic properties as required. Test geosynthetics
using laboratories accredited by the Geosynthetic Accreditation Ingstitute (GAI) to perform the
required test methods. Sample geosynthetics in accordance with ASTM D4354.

1056-4 GEOTEXTILES

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type
and class specified.

Provide geotextile types and classes in accordance with the contract. Geotextiles will be
identified by the product name printed directly on the geotextile. When geotextiles are not
marked with a product name or marked with only a manufacturing plant identification code,
geotextiles will be identified by product labels attached to the geotextile wrapping. When
identification is based on labels instead of markings, unwrap geotextiles just before use in the
presence of the Engineer to confirm that the product labels on both ends of the outside of the
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll
core. Partial geotextile rolls without the product name printed on the geotextile or product labels
affixed to the geotextile roll core may not be used.

Use woven or nonwoven geotextiles with properties that meet Table 1056-1. Define “machine
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439.
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Property

Typical
Application
Elongation
(MD & CD)
Grab
Strength
(MD & CD)
Tear
Strength
(MD & CD)
Puncture
Strength

Ultimate

Tensle

Strength
(MD & CD)

Permittivity

Apparent
Opening Size
UV Stahility

(Retained

Strength)

Typel
Shoulder
Drains

> 50%

Table 1°,
Class 3

Table 2°,
15% to
50% in
Stu Sail
Passing

0.075 mm

TABLE 1056-1

GEOTEXTILE REQUIREMENTS

Requirement
Type2  Type3® Type 4
Under St Fence Soil
Rip Rap Fabric  Sabilization
> 50% <25% < 50%
100 Ib®
Table 1°, Table 1°,
Class1 — Class 3
Table 6°,
15%to
50% in D D
Situ Soil Table7 Table5
Passing
0.075mm

Minimum roll width of 36" required.

Type5®
Temporary
Walls

< 50%

2,400 |b/ft®
(unless
required

otherwisein

the contract)

0.20 sec’©

0.60 mm*©

70%°
(after 500 hr
of exposure)

Test
Method

ASTM
D4632

ASTM
D4632

ASTM
D4533

ASTM
D6241

ASTM
D4595

ASTM
D4491
ASTM
D4751

ASTM
D4355

Minimum roll width of 13 ft required.
MARYV per Article 1056-3.
AASHTO M 288.

Maximum average roll value.

moow>

1056-5GEOCOMPOSITE DRAINS

Provide geocomposite drain types in accordance with the contract and with properties that meet
Table 1056-2.

TABLE 1056-2
GEOCOMPOSITE DRAIN REQUIREMENTS

Propert Requirement Test
perty Sheet Drain Strip Drain Wick Drain M ethod
> 12"
Width (unless required 12" +1/4" 4" +1/4" N/A

otherwise in the
59



contract)

In-Plane Flow Rate* 6 gpnVft 15 gpm/ft 1.5 gpm°®

(with gradient of 1.0 @ applied normal = @ applied normal = @ applied normal  ASTM

and 24-hour seating compressive compressive compressive D4716
period) stress of 10 ps stress of 7.26 ps stress of 40 psi

A. MARYV per Article 1056-3.
B. Per 4" drain width.

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.)
recommended by the Drain Manufacturer. Provide sheet and strip drains with Type 1 geotextiles
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that
meet Table 1056-3.

TABLE 1056-3
DRAINAGE CORE REQUIREMENTS

Property Requirement (MARV) Test Method
Sheet Drain Strip Drain
Thickness 14" 1" ASTM D1777 or D5199
Compressive Strength 40 psi 30 psi ASTM D6364

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to
itself, use drainage cores with an ultimate tensile strength of at least 225 Ib per 4" width in
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4.

TABLE 1056-4
WICK DRAIN GEOTEXTILE REQUIREMENTS

Property Requirement Test Method

Elongation > 50% ASTM D4632

Grab Strength Table 17 ASTM D4632

Tear Strength Class 3’ ASTM D4533

Puncture Strength ASTM D6241

Permittivity 0.7 sec™® ASTM D4491

Apparent Opening Size (AOS) Table 2%, ASTM D4751
UV Stability > 50% in Situ Soil

(Retained Strength) Passing 0.075 mm ASTM D4355

A. AASHTO M 288.
B. MARV per Article 1056-3.

For wick drains with a geotextile fused to both faces of a corrugated drainage core aong the
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 Ib/ft
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that
meet Table 1056-4.

1056-6 GEOCELLS
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Geocells will be identified by product labels attached to the geocell wrapping. Unwrap geocells
just before use in the presence of the Engineer. Previously opened geocell products will be
rejected.

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called
“regrind”’, materials. Use geocells made from textured and perforated HDPE strips with an open
area of 10% to 20% and properties that meet Table 1056-5.

TABLE 1056-5
GEOCELL REQUIREMENTS

Property Minimum Requirement Test Method
Cell Depth 4" N/A
Sheet Thickness 50 mil -5%, +10% ASTM D5199
Density 58.4 |b/cf ASTM D1505
Carbon Black Content 1.5% ASTM D1603 or D4218
ESCR* 5000 hr ASTM D1693
Coefficient of Direct Sliding
(with material that meets AASHTO 0.85 ASTM D5321
M 145 for soil classification A-2)
Short-Term Seam (Peel) Strength 320 Ib USACES Technical
(for 4" seam)
Long-Term Seam (Hang) Strength® Report GL-86-19,
N 160 Ib Appendix A
(for 4" seam)

A. Environmenta Stress Crack Resistance.

B. Minimum test period of 168 hr with atemperature change from 74°F to 130°F in 1-hour
cycles.

C. USArmy Corps of Engineers.

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen,

etc.) recommended by the Geocell Manufacturer.

TEMPORARY SHORING:
(2-20-07) (Rev. 3-17-15) SP11 RO02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At the
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as
directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) dope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of an
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open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive protection
for temporary shoring at locations shown in the plans and as directed. Positive protection is
required if temporary shoring is located in the clear zone in accordance with the AASHTO
Roadside Design Guide.

(A)

(B)

(©)

(D)

Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles’ as sheet piles or H-piles.

Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of alead section with a central
steel shaft and at least one helix steel plate followed by extensions with only central shafts
(no helixes) and an anchorage. Anchorages consist of steel bearing plates with washers
and hex nuts for bars or steel wedge plates and wedges for strands. Use a prequalified
Anchored Wall Contractor to install ground anchors. Define “anchors’ as ground, helical
or driven anchors.

Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define “temporary
wall” as a temporary MSE wall. Define “reinforcement” as geotextile, geogrid, welded
wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
atemporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metalic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying the
temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.
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(E)

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard
Drawings. Define “concrete barrier” as unanchored or anchored PCB or an approved
equal. Define “temporary guardral” as temporary steel beam guardrail that meets
Standard Drawing No. 862.02 of the 2012 Roadway Sandard Drawings.

M aterials

Refer to the 2012 Sandard Specifications.

[tem Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Fowable Fill, Excavatable 1000-6
Geotextiles 1056
Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 materia certifications for shoring materials in accordance with Article 106-3 of
the 2012 Standard Specifications. Use Class IV select materia (standard size No. ABC) for
temporary guardrail. Use neat cement grout for Type 2 grout for ground anchors. Use Class A
concrete that meets Article 450-2 of the 2012 Standard Specifications or Type 1 grout for
drilled-in piles. Provide untreated timber with a thickness of at least 3" and a bending stress of at
least 1,000 psi for timber lagging. Provide steel bracing that meets ASTM A36.

(A)

(B)

Shoring Backfill

Use Class |1, Type 1, Class |11, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill
except do not use A-2-4 soil for backfill around culverts.

Anchors
Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,

loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload

63



(©)

and store anchor materials so materials are kept clean and free of damage. Bent, damaged
or defective materials will be rejected.

(1)

(2)

©)

Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the 2012 Sandard
Specifications.  Splice bars in accordance with Article 1070-9 of the
2012 Sandard Specifications. Do not splice strands. Use bondbreakers, spacers
and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge
Construction Specifications.

Helical Anchors

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report. Helical
anchors without an ICC-ES report may be approved at the discretion of the
Engineer. Provide couplers, thread bar adapters and bolts recommended by the
Anchor Manufacturer to connect helical anchors together and to piles.

Anchorages

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls

(1)

(2)

(3)

Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide connectors
(e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.)
required by the Wire Wall Vendor.

Geotextiles

Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5
geotextile for geotextile reinforcement with ultimate tensile strengths in
accordance with the accepted submittals.

Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the 2012 Sandard
Specifications. Define “machine direction” (MD) and

“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439.
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Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. Thelist of approved geogrids is available from:
connect.ncdot.gov/resources/Materials/Pages/ SoilsL aboratory.aspx

Provide geogrids for geogrid reinforcement with design strengths in accordance
with the accepted submittals. Geogrids are typically approved for ultimate tensile
strengths in the MD and CD or short-term design strengths for a 3-year design life
in the MD based on materia type. Define material type from the website above for
shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soll
Fine Aggregate Classil, Type 1l or Class 1l Select Materia
Coarse Aggregate ClassV or VI Select Material

(@) Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats’ and “ladders’) that meet Article 1070-3
of the 2012 Sandard Specifications and metallic strip reinforcement (“straps’)
that meet ASTM A572 or A1011.

Preconstruction Requirements

(A)

(B)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier is
shown in the plans. At the Contractor’s option or if the minimum required clear distance
is not available, set concrete barrier next to and up againgt traffic side of temporary
shoring except for barrier above temporary walls. Concrete barrier with the minimum
required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of
shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.
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Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Sandard
Specifications.  Submit working drawings showing plan views, shoring profiles, typical
sections and details of temporary shoring design and construction sequence. Do not begin
shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations and
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor instalation, excavation and
anchor testing.

Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical Engineer
(key person) for the MSE Wall Design Consultant. Include details in temporary wall
working drawings of geotextile and reinforcement types, locations and directions and
obstructions extending through walls or interfering with reinforcement.

D Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater
elevations shown in the plans. Assume the following soil parameters for shoring

backfill:

@ Unit weight (y) = 120 Ib/cf;

(b) Friction Angle (¢) Shoring Backfill
30° A-2-4 Soil
34° Classll, Type 1l or Class Il Select Material
38° ClassV or VI Select Materid

(c) Cohesion (c) = 0 Ib/sf.
2 Traffic Surcharge

Design temporary shoring for atraffic surcharge of 250 Ib/sf if traffic will be above
and within H of shoring. This traffic surcharge does not apply to construction
traffic. Design temporary shoring for any construction surcharge if construction
traffic will be above and within H of shoring. For LRFD shoring designs, apply
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traffic (live load) surcharge in accordance with Figure C11.5.5-3 of the AASHTO
LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical fallure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 Ib/ft
applied 18" above top of shoring if concrete barrier is above and next to shoring or
temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (P41) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring if
shoring is designed for traffic impact. Otherwise, extend shoring at least 6" above
top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
braced shoring in accordance with the plans and AASHTO Guide Design
Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
aclearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
ClassV or VI select material in the reinforced zone, separation geotextiles are also
required between shoring backfill and backfill or natural ground on top of and at
the back of the reinforced zone.
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Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least
18" except for walls on structures or rock as determined by the Engineer. Use
auniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,
whichever is longer. Extend the reinforced zone at least 6" beyond end of
reinforcement. Do not locate the reinforced zone outside right-of-way or
easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile reinforcement,
use geotextile properties approved by the Department or default values in
accordance with the AASHTO LRFD specifications. For geogrid reinforcement,
use approved geogrid properties available from the website shown elsewhere in
this provison. If the website does not list a short-term design strength for an
approved geogrid, use a short-term design strength equal to the ultimate tensle
strength divided by 3.5 for the geogrid reinforcement. Use geosynthetic properties
for the direction reinforcement will be installed, a 3-year design life and shoring
backfill to be used in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement coverage
ratio (R;) of 1.0 and temporary geogrid walls for an R; of at least 0.8. For geogrid
reinforcement with an R. of less than 1.0, use a maximum horizontal clearance
between geogrids of 3 ft and stagger reinforcement so geogrids are centered over
gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
are a the same level as the horizontal legs of welded wire facing. Use vertical
reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required and if this meeting occurs
before al shoring submittals have been accepted, additional preconstruction meetings may
be required before beginning construction of temporary shoring without accepted
submittals. The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway
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Construction Engineer, Geotechnical Operations Engineer, Contractor and Shoring
Contractor Superintendent will attend preconstruction meetings.

Construction M ethods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Sandard Specifications and Standard Drawing
No. 1170.01 of the 2012 Roadway Standard Drawings. Use temporary guardrail in accordance
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02
and 862.03 of the 2012 Roadway Standard Drawings.

(A)

(B)

Tolerances

Construct shoring with the following tolerances:

(1)
(2)

(3)

Horizontal wires of welded wire facing are level in all directions,

Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

Shoring plumbness (batter) is not negative and within 2° of vertical.

Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring.  Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.

(1)

Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications
except that a pile driving equipment data form is not required. Piles may be
installed with a vibratory hammer as approved by the Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable fill.
Cure concrete or grout at least 7 days before excavating.
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Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 ft. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
current lift isinstalled and if applicable, bracing and anchors for the current lift are
accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

@ Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(c) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

(d) Measure grout temperature, density and flow during grouting with at least
the same frequency grout cubes are made for compressive strength.
Perform density and flow field tests in the presence of the Engineer in
accordance with American Nationa Standards Institute/American
Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud
Balance) and ASTM C939 (Flow Cone), respectively.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not exceed
the torsiona strength rating of the helical anchor. Attain the minimum required
installation torque and penetration before terminating anchor installation. When
replacing a helical anchor, embed last helix of the replacement anchor at least 3
helix plate diameters past the location of the first helix of the previous anchor.
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4 Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteriain Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

@ Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

0] For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(i) For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b) Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design or
installation methods. |f required, replace the anchor or provide additiona
anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing so the wall position is as shown in the plans and accepted
submittals. Set welded wire facing adjacent to each other in the horizontal and vertical
direction to completely cover the wall face with facing. Stagger welded wire facing to
create a running bond by centering facing over joints in the row below.
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Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextilesin place with wire staples or anchor pins as needed.

Place reinforcement within 3" of locations shown in the plans and accepted submittals and
in dight tension free of kinks, folds, wrinkles or creases. Instal reinforcement with the
direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice or
overlap reinforcement so seams are parallel to the wall face. Contact the Engineer when
unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets
or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soll
and Class |1, Type 1 and Class 11 select material in accordance with Subarticle 235-3(C)
of the 2012 Sandard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 ft of welded wire facing. At a distance greater than 3 ft,
compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in
adirection paralel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8" of shoring backfill. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 ft of finished
grade, remove top facing and incorporate top reinforcement layer into fill when placing fill
in front of wall. Temporary walls remain in place permanently unless otherwise required.

M easurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.
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The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying al labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’'s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.

PCB will be measured and pad in accordance with Section 1170 of the 2012 Sandard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.
Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and pad for in accordance with Section 862 of the
2012 Sandard Specifications.

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring Square Foot
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STANDARD SPECIAL PROVISIONS

AVAILABILITY OF FUNDS—TERMINATION OF CONTRACTS
(5-20-08) z-2

General Satute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The alotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Satute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the specia provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) 73

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be
final. Seed not meeting the specifications shall be rejected by the Department of Transportation
and shall not be delivered to North Carolina Department of Transportation warehouses. |f seed
has been delivered it shall be available for pickup and replacement at the supplier’ s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rgjected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, ltchgrass, Serrated Tussock, Showy Crotaaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
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the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be alowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will
be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds

Y ellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas
amaximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.
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FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will
not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% tota other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will
not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will
not be approved.

Rye (grain; al varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefall

Indiangrass

Orchardgrass

Switchgrass

Y ellow Blossom Sweet Clover

ERRATA
(1-17-12) (Rev. 04-21-15) z-4

Revise the 2012 Standard Specifications as follows:

Division 2

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26" with
“Article 107-25".

Page 2-17, Article 226-3, M easurement and Payment, line 2, delete “pipe culverts,”.

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone’; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species’ with “(d) Evaluation for
Potential Wetlands and Endangered Species’; and Line 33, replace “(6) Approval” with
“(4) Approva”.

Division 3
Page 3-1, after line 15, Article 300-2 M aterials, replace “1032-9(F)” with “1032-6(F)".

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.o75/Poe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)" with
“Subarticle 1012-1(E)”

Divison 7
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Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”
with “completion”.

Divison 8
Page 8-23, line 10, Article 838-2 M aterials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2",
replace “Table 1081-17" with “Table 1081-3", and replace “Table 1081-18" with
“Table 1081-4".

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2" with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLY UREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4" with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “ Table 1205-5" with “Table 1205-7".

Divison 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)".
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LD\P = 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “ shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting I nstallation, replace “1633.01”
with “1631.01".

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious
Weeds)

(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area
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This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/lUnited States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated ArticlesInclude

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.
Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.
Used earth-moving equipment.

© © N o g A~ W D

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

MINIMUM WAGES
(7-21-09) Z-5

FEDERAL: The Far Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.
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STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to al skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to al unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.

AWARD OF CONTRACT
(6-28-77)(Rev 2/16/2016) Z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Trangportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all biddersthat it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.

TITLE VI AND NONDISCRIMINATION

|. TitleVI Assurance

During the performance of this contract, the contractor, for itself, its assignees and successors in
interest (hereinafter referred to asthe "contractor") agrees as follows:

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this contract.

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the selection
and retention of subcontractors, including procurements of materials and leases of equipment. The
contractor shall not participate either directly or indirectly in the discrimination prohibited by
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section 21.5 of the Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.

(3) Soalicitations for Subcontractors, Including Procurements of Materials and Equipment:
In all solicitations either by competitive bidding or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subcontractor or supplier shall be notified by the contractor of the contractor's
obligations under this contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.

(4) Information and Reports. The contractor shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions.
Where any information required of a contractor is in the exclusive possession of another who fails
or refuses to furnish this information the contractor shall so certify to the NCDOT, or the FHWA
as appropriate, and shall set forth what efforts it has made to obtain the information.

(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as
it or the FHWA may determine to be appropriate, including, but not limited to:

(@) Withholding of payments to the contractor under the contract until the contractor
complies, and/or
(b) Cancellation, termination or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions. The contractor shall include the provisions of paragraphs (1)
through (6) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.

The contractor shall take such action with respect to any subcontractor procurement as the
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions for
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction, the
contractor may request the NCDOT to enter into such litigation to protect the interests of the
NCDOT, and, in addition, the contractor may request the United States to enter into such
litigation to protect the interests of the United States.

II.  Title VI Nondiscrimination Program
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United
States shall, on the grounds of race, color, or nationa origin, be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any program or activity receiving
Federa financial assistance.” The broader application of nondiscrimination law is found in other
statutes, executive orders, and regulations (see Section |11, Pertinent Nondiscrimination
Authorities), which provide additional protections based on age, sex, disability and religion. In
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all
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programs and activities of federal-aid recipients and contractors, including those that are not
federally-funded.

Nondiscrimination Assurance

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no
person shall on the ground of race, color, nationa origin, sex, age, and disability, be excluded
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act
of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities,
whether those programs and activities are federaly funded or not.

Obligation

During the performance of this contract, the Contractor and its subcontractors are responsible for
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice
of Nondiscrimination is posted in conspicuous locations accessible to all employees and
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity
(EEO) Policy Statement. The Contractor shal physically incorporate this “TITLE VI AND
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-assisted
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all
subsequent lower tier subcontracts. The Contractor and its subcontractors shall aso physically
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier
subcontracts on Federal-aid highway construction contracts only. The Contractor is also
responsible for making its subcontractors aware of NCDOT’ s Discrimination Complaints Process,
asfollows:

FILING OF COMPLAINTS

1. Applicability — These complaint procedures apply to the beneficiaries of the NCDOT’s
programs, activities, and services, including, but not limited to, members of the public,
contractors, subcontractors, consultants, and other sub-recipients of federal and state
funds.

2. Eligibility — Any person or class of persons who believes he/she has been subjected to
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon
race, color, sex, age, nationa origin, or disability, may file a written complaint with
NCDOT's Civil Rights office. The law prohibits intimidation or retaliation of any sort.
The complaint may be filed by the affected individual or a representative, and must be in
writing.

3. TimeLimitsand Filing Options— A complaint must be filed no later than 180 calendar
days after the following:

» The date of the alleged act of discrimination; or

» The date when the person(s) became aware of the alleged discrimination; or

» Where there has been a continuing course of conduct, the date on which that conduct
was discontinued or the latest instance of the conduct.

Title VI and other discrimination complaints may be submitted to the following entities:
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» North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service
Center, Raleigh, NC 27699-1511; 919-508-1808 or toll free 800-522-0453

» US Department of Transportation, Departmental Office of Civil Rights, Externa
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC

20590; 202-366-4070

Federal Highway Administration, North Carolina Divison Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey
Avenue, SE, 8" Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-

0752

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program
Coordinator, East Bldg. 5" Floor — TCR, 1200 New Jersey Avenue, SE,

Washington, DC 20590

Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258

» US Department of Justice, Specia Litigation Section, Civil Rights Division, 950
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-

218-5228

4. Format for Complaints — Complaints must be in writing and signed by the
complainant(s) or a representative and include the complainant’s name, address, and
telephone number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and provided to
the complainant for confirmation or revison before processing. Complaints will be
accepted in other languages including Braille.

5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above
to receive afull copy of the Discrimination Complaint Form and procedures.

6. Complaint Basis — Allegations must be based on issues involving race, color, national
origin, sex, age, or disability. The term “basis’ refers to the complainant’s membership in
a protected group category. Contact this office to receive a Discrimination Complaint

Form.
Protected Definition Examples Applicable Statutes and
Categories Regulations
FHWA FTA
Race An individual belonging to Black/African American, | TitleVI of | Title VI of
one of the accepted racial Hispanic/Latino, Asian, the Civil the Civil
groups; or the perception, American Indian/Alaska | Rights Act Rights Act
based usually on physical Native, Native of 1964; of 1964;
characteristics that apersonis | Hawaiian/Pacific Iander, | 49 CFR Part | 49 CFR
amember of aracial group White 21, Part 21;
Color Color of skin, including shade | Black, White, brown, 23 CFR 200 | Circular
of skin within aracial group | yellow, etc. 4702.1B
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National | Place of birth. Citizenship is Mexican, Cuban,
Origin not a factor. Discrimination Japanese, Vietnamese,
based on language or a Chinese
person’s accent is also
covered.
Sex Gender Women and Men 1973 Title 1X of
Federa-Aid | the
Highway Education
Act Amendmen
ts of 1972
Age Persons of any age 21 year old person Age Discrimination Act of
1975
Disability | Physical or mental Blind, alcoholic, para- Section 504 of the
impairment, permanent or amputee, epileptic, Rehabilitation Act of
temporary, or perceived. diabetic, arthritic 1973; Americans with
Disabilities Act of 1990

Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successorsin
interest agrees to comply with the following non-discrimination statutes and authorities, including,
but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21.
The Uniform Relocation Assistance and Rea Property Acquisition Policies Act of 1970,
(42 U.S.C. 8 4601), (prohibits unfair treatment of persons displaced or whose property
has been acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. 8 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);
The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehahilitation Act of 1973, by expanding the definition of
the terms “programs or activities’ to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

Titles Il and 111 of the Americans with Disahilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 88 12131
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—12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts
37 and 38;

» The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

* Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high
and adverse human hedth or environmental effects on minority and low-income
populations;

* Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

» Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

» Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or national
origin);

* 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of
DOT-assisted contracts in the Department's highway, transit, and airport financia
assistance programs, as regards the use of Disadvantaged Business Enterprises (DBES);

* Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions
and proposal notices that are generally applicable to all Federal-aid construction projects
and must be made a part of, and physically incorporated into, all federally-assisted
contracts, as well as appropriate subcontracts and purchase orders, particularly Sections||
(Nondiscrimination) and 111 (Nonsegregated Facilities).

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.
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The Alternate OJT Program will allow a contractor to train employees on Federa, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minoritiesand Women

Developing, training and upgrading of minorities and women toward journeyman level status is
aprimary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors past three years activity and the contractors anticipated upcoming
year's activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not al-inclusive. Where the training is oriented toward construction applications, training will be
dlowed in lower-level management postions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the following
requirements:
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Proposed training classifications are reasonable and redlistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may alow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as ajourneyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

TraineeInterviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period
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In no instance shal a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’ s scheduled workload to meet training goals.

If acontractor failsto attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

M easurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.

NAME CHANGE FOR NCDENR:
(1-19-16) z11

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special
Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina
Department of Environment and Natural Resources’, replace with “NCDEQ” or North Carolina
Department of Environmental Quality” respectively, as the case may be.
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PROJECT SPECIAL PROVISIONS-GEOTECHNICAL

STANDARD SHORING: (3-17-15)

Description

Standard shoring includes standard temporary shoring and standard temporary mechanically
stabilized earth (MSE) walls. At the Contractor’s option, use standard shoring as noted in the
plans or as directed. When using standard shoring, a temporary shoring design submittal is not
required. Construct standard shoring based on actual elevations and shoring dimensions in
accordance with the contract and Standard Detail No. 1801.01 or 1801.02.

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary
shoring detail (Standard Detaill No. 1801.01). Define “standard temporary wall” as a temporary
MSE wall with geotextile or geogrid reinforcement that meets the standard temporary wall detall
(Standard Detail No. 1801.02). Define “standard temporary geotextile wall” as a standard
temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as a
standard temporary wall with geogrid reinforcement. Define “geosynthetics’ as geotextiles or
geogrids.

Provide positive protection for standard shoring at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

M aterials

Refer to the Standard Specifications.

[tem Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Fowable Fill, Excavatable 1000-6
Geotextiles 1056
Grout, Type 1l 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materias 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 materia certifications for shoring materials. Use Class IV select material
(standard size No. ABC) for temporary guardrail. Use Class A concrete that meets Article 450-2
of the Standard Specifications or grout for drilled-in piles.

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge

case and traffic impact at each standard temporary shoring location, use sheet piles with the

minimum required section modulus or H-piles with the sizes shown in Standard Detail No.
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1801.01. Use untreated timber with a thickness of at least 3" and a bending stress of at least
1,000 psi for timber lagging.

(A)

(B)

Shoring Backfill

Use Class |1, Type 1, Class 111, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum Pl of 6 for shoring backfill
except do not use the following:

(1) A-2-4 oil for backfill around culverts,

2 A-2-4 soil in the reinforced zone of standard temporary walls with a back slope
and

3 Class VI select material in the reinforced zone of standard temporary geotextile
walls.

Standard Temporary Walls

Use welded wire reinforcement for welded wire facing, struts and wires with the
dimensions and minimum wire sizes shown in Standard Detail No. 1801.02. Provide Type
2 geotextile for separation and retention geotextiles. Define “machine direction” (MD)
and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM D4439.
Do not use more than 4 different reinforcement strengths for each standard temporary
wall.

D Geotextile Reinforcement

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area of
a least 8 0z/sy in accordance with ASTM D5261. Based on actual wall height,
groundwater elevation, sope or surcharge case and shoring backfill to be used in
the reinforced zone at each standard temporary geotextile wall location, provide
geotextiles with ultimate tensile strengths as shown in Standard Detail No.
1801.02.

2 Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the Sandard
Specifications. Use geogrids with aroll width of at least 4 ft and an “approved” or
“approved for provisional use’ status code. The list of approved geogrids is
available from:

connect.ncdot.gov/resources/Materials/Pages/ SoilsL aboratory.aspx

Based on actual wall height, groundwater elevation, slope or surcharge case and

shoring backfill to be used in the reinforced zone at each standard temporary

geogrid wall location, provide geogrids for geogrid reinforcement with short-term

design strengths as shown in Standard Detail No. 1801.02. Geogrids are typically

approved for ultimate tensile strengths in the MD and CD or short-term design

strengths for a 3-year design life in the MD based on material type. Define
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materia type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soll
Fine Aggregate Classll, Typelor Class Il Select Materiad
Coarse Aggregate ClassV or VI Select Material

If the website does not list a short-term design strength for an approved geogrid,
use a short-term design strength equal to the ultimate tensile strength divided by
3.5 for the geogrid reinforcement.

Preconstruction Requirements

(A)

(B)

(©)

(D)

ConcreteBarrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier is
shown in the plans. At the Contractor’s option or if the minimum required clear distance
is not available, set concrete barrier next to and up against traffic side of standard shoring
except for barrier above standard temporary walls. Concrete barrier with the minimum
required clear distance is required above standard temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and standard shoring. At the Contractor’s option or if clear distance for
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as
shown in the plans. Place ABC in clear distance and around guardrail posts instead of
pavement. Do not use temporary guardrail above standard temporary walls.

Standard Shoring Selection Forms

Before beginning standard shoring construction, survey existing ground elevations in the
vicinity of standard shoring locations to determine actual shoring or wall heights (H).
Submit a standard shoring selection form for each location at least 7 days before starting
standard shoring construction. Standard shoring selection forms are available from:
connect.ncdot.gov/resources'Geological/Pages/Geotech Forms_Details.aspx

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction
and inspection of the standard shoring. If required, schedule this meeting after all standard
shoring selection forms have been submitted. The Resident, District or Bridge
Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical
Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this
preconstruction meeting.

Construction M ethods
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Construct standard shoring in accordance with the Temporary Shoring provision.

(A)

(B)

Standard Temporary Shoring I nstallation

Based on actual shoring height, positive protection, groundwater elevation, slope or
surcharge case and traffic impact at each standard temporary shoring location, install piles
with the minimum required embedment and extension for each shoring section in
accordance with Standard Detaill No. 1801.01. For concrete barrier above and next to
standard temporary shoring and temporary guardrail above and attached to standard
temporary shoring, use “surcharge case with traffic impact” in accordance with Standard
Detail No. 1801.01. Otherwise, use “dope or surcharge case with no traffic impact” in
accordance with Standard Detaill No. 1801.01. If refusal is reached before driven piles
attain the minimum required embedment, use drilled-in H-piles with timber lagging for
standard temporary shoring.

Standard Temporary Walls I nstallation

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or
geogrid reinforcement and shoring backfill in the reinforced zone at each standard
temporary wall location, construct walls with the minimum required reinforcement length
and number of reinforcement layers for each wall section in accordance with Standard
Detail No. 1801.02. For standard temporary walls with pile foundations in the reinforced
zone, drive piles through reinforcement after constructing temporary walls.

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at
acute corners as directed by the Engineer. Place geosynthetics as shown in Standard
Detaill No. 1801.02. Place separation geotextiles between shoring backfill and backfill,
natural ground or culverts along the sides of the reinforced zone perpendicular to the wall
face. For ClassV or VI select material in the reinforced zone, place separation geotextiles
between shoring backfill and backfill or natural ground on top of and at the back of the
reinforced zone.

M easurement and Payment

Standard shoring will be measured and paid in accordance with the Temporary Shoring provision.
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PROJECT SPECIAL PROVISIONS- EROSION CONTROL

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated by
the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the
stream or depression measured from top of streambank or center of depression.

Construction M ethods

(A)

(B)

(©)

(D)

Clearing and Grubbing

In areas identified as Environmentally Senstive Areas, the Contractor may perform
clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Sandard Specifications. Only
clearing operations (not grubbing) shall be alowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

Seeding and Mulching
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Seeding and mulching shall be performed in accordance with Section 1660 of the
Sandard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.

Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into the
contract time without stabilization of dlopes, ditches and other areas within the
Environmentally Sensitive Areas.

(E)  Stage Seeding
The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill Slopes as grading progresses. Seeding and mulching shall be done in stages
on cut and fill sopes that are greater than 20 feet in height measured along the slope, or
greater than 2 acresin area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this
work shall be included in the contract unit prices for the work involved.

LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.
Remove all trash, debris, and stones 34" and larger in diameter or other obstructions that could
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer.

COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations
as directed. Work includes providing all materials, excavating and backfilling, and placing and
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

M aterials
[tem Section
Coir Fiber Mat 1060-14

Anchors. Stakes, reinforcement bars, or staples shall be used as anchors.

Wooden Stakes:
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Provide hardwood stakes 12"- 24" long with a2" x 2" nominal sguare cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with athroat of 1" in width.

Construction M ethods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross
section of the area covered. Bury the top slope end of each piece of mat in a narrow trench at
least 6 in. deep and tamp firmly. Where one roll of matting ends and a second roll begins, overlap
the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat
or as directed. Fold over and bury mat to the full depth of the trench, close and tamp firmly.
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximeately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

M easurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.
Payment will be made under:

Pay Item Pay Unit
95



Coir Fiber Mat Square Yard

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation at stream banks and disturbed areas within
the project limits as directed.

NATIVE GRASS SEEDING AND MULCHING WEST

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50
foot zone on both sides of the stream or depression, measured from top of stream bank or center
of depression. The stream bank of the stream relocation shall be seeded by a method that does
not ater the typical cross section of the stream bank. Native Grass Seeding and Mulching shall
also be performed in the permanent soil reinforcement mat section of preformed scour holes, and
in other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

August 1-Junel May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass 6# Indiangrass

4t Switchgrass 4t Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Bored Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-
2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Sandard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

M easurement and Payment
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Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

REFORESTATION:

Description

Reforestation will be planted within interchanges and along the outside borders of the road, and in
other areas as directed. Reforestation is not shown on the plan sheets. See the Reforestation
Detail Sheet.

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing
activities shall be restored to the preconstruction contours and revegetated with native woody
Species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of the
Sandard Specifications.

M aterials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practical following permanent Seeding and
Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern
line, or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a durry of water, and either a
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture

ratio, method of application, and the time of application shall be submitted to the Engineer for
approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the
time of planting, but at no time shall the roots of the seedlings be alowed to dry out. The roots
shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15.
M easurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Sandard
Specifications.
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STREAMBANK REFORESTATION:

Description

Sreambank Reforestation will be planted in areas designated on the plans and as directed.
See the Streambank Reforestation Detail Sheets.

The entire Sreambank Reforestation operation shall comply with the requirements of Section
1670 of the Sandard Specifications.

M aterials

[tem

Section

Coir Fiber Mat 1060-
14

Live Stakes:

Type | Streambank Reforestation shall be live stakes, planted along both streambanks.
Live stakes shall be %2"- 2" in diameter. Stakes shall also be 2 ft. - 3 ft. in length.

Live staking plant material shall consist of a random mix made up of 50% Black Willow (Salix
nigra) and 50% Silky Dogwood (Cornus amomum). Other species may be substituted
upon approval of the Engineer.  All plant material shall be harvested locally (within the
same physiographic ecoregion and plant hardiness zone) or purchased from a local nursery,
with the approval of the Engineer. All live stakes shall be dormant at time of acquisition and
planting.

Staples, stakes, or reinforcement bars shall be used as anchors and shall meet the
following requirements:

Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needsto haveal"- 2"
long head at thetop with a1"- 2" notch following to catch and secure the coir fiber met.
Steel Reinforcement Bars:

Provide uncoated #10 stedl reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure
the coir fiber mat.
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Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with athroat of 1" in width.

Bare Root Seedlings:

Type |1 Streambank Reforestation shall be bare root seedlings 12"-18" tall.
Construction M ethods

Coir fiber matting shall be installed on the streambanks where live staking is to be planted as
shown on the Streambank Reforestation Detail Sheets and in locations as directed. Work
includes providing all materials, excavating and backfilling, and placing and securing coir fiber
mat.

Provide a smooth soil surface free from stones, clods, or debris that will prevent the contact
of the matting with the soil. Place the matting immediately upon final grading and
permanent seeding. Take care to preserve the required line, grade, and cross section of the area
covered.

Unroll the matting and apply without stretching such that it will lie smoothly but loosely on the
soil surface. Bury the top slope end of each piece of matting in a narrow trench at least 6"
deep and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end
of the upper roll over the buried end of the second roll so there is a 6" overlap.
Construct check trenches at least 12" deep every 50 ft. longitudinally along the edges of
the matting, or as directed. Fold over and bury matting to the full depth of the trench,
close and tamp firmly. Overlap matting at least 6" where 2 or more widths of matting are
installed side by side.

Wooden stakes, reinforcement bars, or staples may be used as anchors in accordance with
the Streambank Reforestation Detail Sheets and as directed. Place anchors across the
matting at ends, junctions, and check trenches approximately 1 ft. apart. Place anchors down
the center of each strip of matting 3 ft. apart. Place anchors along all lapped edges 1 ft.
apart. Refer to the Streambank Reforestation Detail Sheets for anchoring pattern. The
Engineer may require adjustments in the trenching or anchoring requirementsto fit individual site
conditions.

During preparation of the live stakes, the basal ends shall be cleanly cut at an angle to facilitate
easy insertion into the soil, while the tops shall be cut square or blunt for tamping. All limbs
shall be removed from the sides of the live cutting prior to installation.

Live stakes shall be installed within 48 hours of cutting. Outside storage locations should be
continually shaded and protected from wind and direct sunlight. Live cut plant material shall
remain moist at all times before planting.
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Stakes shall be spaced approximately 4 ft. on center. Live stakes shall be installed according to
the configuration presented on the Streambank Reforestation Detail Sheets.

Tamp live stakes perpendicularly into the finished bank slope with a dead blow hammer, with
buds oriented in an upward direction. Stakes should be tamped until approximately % of
the stake length is within the ground. The area around each live stake shall be compacted by
foot after the live stake has been installed.

1"- 2" shall be cut cleanly off of the top of each live stake with loppers at an angle
of approximately 15 degrees following installation. Any stakes that are split or damaged
during installation shall be removed and replaced.

The bare root seedlings shall be planted as soon as practical following permanent Seeding and
Mulching. The seedlings shall be planted from top of bank out, along both sides of the stream, as
designated on the plans.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either
a fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type,
mixture ratio, method of application, and the time of application shall be submitted to the
Engineer for approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The
roots shall be moistened immediately prior to planting.

Seasonal Limitations: Streambank reforestation shall be planted from November 15 through
March 15.

M easurement and Payment

Sreambank Reforestation will be measured and paid for as the actual number of acres of land
measured along the surface of the ground, which has been acceptably planted in accordance with
this section.

Payment will be made
under:

Pay |tem Pay
Unit

Streambank Reforestation

Acre

RESPONSE FOR EROSION CONTROL:
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Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Specia Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control Sy

SP Coir Fiber Mat sy
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat sY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

M easurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste stes, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:
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Pay Item Pay Unit
Response for Erosion Control Each

ROOTWAD

Description

This structure serves to deflect stream flow away from the streambank, thus protecting the
streambank from erosion. This structure also provides aquatic habitat.

M aterials

Rootwads will be obtained onsite and selected by the Designer. The tree with the rootwad shall
have been alive when recently removed from the ground and shall be a hardwood species.
Rootwads shall have a minimum 5 feet long trunk and the root mass shall be dense and at least 2
feet in diameter. Excess soil shall be removed from the rootmass.

Construction M ethods

A rootwad shall be installed into the streambank using the drive point method. The drive point
method consists of the trunk end of the log being sharpened with a chainsaw before pushing it
into the bank with the excavator bucket. The rootwad shall be oriented upstream so that the
stream flow meets the rootwad perpendicularly, deflecting the water away from the bank. The
area directly downstream of the rootwad shall be heavily vegetated to prevent a back eddy.
Rootwads shall only be placed in the outside meander bends of pools. The Contractor shall place
rootwads in locations shown on the plans, or as directed by the Designer, to the dimensions as
shown on the plans and details. Refer to the construction plans for exact installation guide and
locations of rootwads to be constructed.

M easurement and Payment

The quantity of rootwads to be measured for payment will be the actual number of rootwads
installed and accepted by the Designer. The payment will be considered as full compensation for
al material, labor, equipment and related expenses.

Basis of Payment

Payment will be made under:

Pay Item Pay Unit
Rootwad EA
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STABILIZATION REQUIREMENTS:
(3-11-16) sS4

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 genera construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Divison of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

* Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
* Slopes 3:1 or flatter, with a dlope of length of 50 ft. or less
* Slopes4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for dope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract and
as directed.

SEEDING AND MUL CHING: (WestEd)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1-Junel May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

75# Hard Fescue 75# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas.

August 1-Junel May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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06 Dust

2™ Millennium
3“ Millennium
Apache Il
Avenger
Barlexas
Barlexas ||
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner I
Bonsal
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

Approved Tall Fescue Cultivars

Escalade
Essentid
Evergreen 2
Falcon IV
Falcon NG
FalconV
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse |1
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte
Garrison
Gazdllell
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno

I nnovator
Integrity
Jaguar 3
Jamboree

Justice
Kalahari

Kitty Hawk 2000
Legitimate
Lexington
LSD

Magellan
Matador
Millennium SRP
Monet
Mustang 4
Nina?2

Ol Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor 11
Rebel Exeda
Rebel Sentry
Rebd 1V
Regiment 11
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket

104

Scorpion
Serengeti
Shelby
Sheridan
Signia

Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice |
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio
Tahoelll
Talladega
Tarhedl
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
TulsaTime
Turbo
Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack |1
Xtremegreen



Approved Kentucky Bluegrass Cultivars:

4-Season Blue Velvet Gladstone Quantum Leap
Alexall Blueberry Granite Rambo
America Boomerang Hampton Rhapsody
Apollo Brilliant Harmonie Rhythm
Arcadia Cabernet I mpact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago 11 Jump Start Rugby 11
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight I1 Starburst
Barnique Empire Moon Shadow  Sudden Impact
Baroness Envicta Moonlight SLT  Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissmo Freedom | NuGlade Valor
Bewitched Freedom I11 Odyssey Voyager 11
Beyond Front Page Perfection Washington
Blacksburg |1 Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney |1 Prosperity

Approved Hard Fescue Cultivars:
Aurorall Eurekall Oxford Scaldis 1|
Aurora Gold Firefly Reliant 11 Spartan 11
Berkshire Granite Reliant IV Stonehenge
Bighorn GT Heron Rescue 911
Chariot Nordic Rhino

On cut and fill dopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 -
December 31.

The Crown Vetch Seed should be double inoculated if applied with a hand seeder. Four times the
normal rate of inoculant should be used if applied with a hydroseeder. If afertilizer-seed durry is
used, the required limestone should also be included to prevent fertilizer acidity from killing the
inoculant bacteria. Caution should be used to keep the inoculant below 80° F to prevent harm to
the bacteria. The rates and grades of fertilizer and limestone shall be the same as specified for
Seeding and Mulching.
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-
2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESSAND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’ s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste
Site Reclamation Procedures for Contracted Projects’ located at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects’ shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
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infringe within the buffer, wetland, endangered vegetation, culturaly sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved
by the Engineer. The fence materia shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2" cross
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of
length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1" in width. The flagging material shall be vinyl and shall be orange in
color and highly visible.

Construction M ethods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall
be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or
set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood posts
may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of al wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across
each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being
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paid for as “Construction Surveying”’, except that where there is no pay item for construction
surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shal be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing
shall be identified with a different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation will be considered incidental to the work being paid
for as Construction Surveying, except that where there is no pay item or construction surveying
the cost of boundary flagging delineation shall be included in the unit prices bid for the various
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with
highly visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground.
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste gites, or borrow pits shal be performed in accordance with Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

M easurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.
Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot
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TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsor Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of
runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at
locations shown on the plans or as directed. Installation shall follow the detall provided in the
plans and as directed. Work includes furnishing materials, installation of Temporary Rock Silt
Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt
Checks Type A with Excelsior Matting and PAM.

M aterials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the
Sandard Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of
the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Sandard
Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with
Excelsor Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Divison of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.

Construction M ethods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detall provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks

Type A and matting where the water is going to flow over. PAM applications shall be done
during construction activities and after every rainfall event that is equal to or exceeds 0.50 in.
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The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsor Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

M easurement and Payment

Temporary Rock St Checks Type A will be measured and paid for in accordance with Article
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in
this contract.

Matting will be measured and paid for in accordance with Article 1631-4 of the Sandard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for al work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound

STREAM PLUG (IMPERVIOUS SELECT MATERIAL)

Description

Impervious stream channel plugs shall be used to prevent stream flow from re-activating the old
channdl in locations where abandoned and new channels intersect.

Materials
Impervious Select M aterial
Soil Characteristics
Materials that will function as impervious barriers to water movement shall be a silt or clayey soil
material meeting the requirements of AASHTO M 145 for soil classification A-2, A-6, and A-7

provided such materials do not have a Liquid Limit (LL) greater than 50. To maintain soil
workability for placement and compaction, the following criteria shall apply for Plasticity Index

(P1).
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Position of Borrow Material | Constraintson Plasticity Index

Below the water table Must be greater than 7 and less than 25
Above the water table Must be greater than 7 and less than 35

Plasticity Index shall be determined in accordance with AASHTO T90, and Liquid Limit shall be
determined in accordance with AASHTO T89.

(The Contractor is cautioned that soils tend to become less workable as the Pl increases above 20.
Although PI of 35 may be acceptable, the Contractor shall be aware that additional efforts may be
necessary to work the soil in order to achieve minimum compaction standards.)

Construction M ethods

In locations where the construction plans or the Designer specify that impervious stream channel
plugs are to be constructed, the Contractor shall:

= Construct the stream channel plug to the dimensions detailed in the construction plans at
al locations where new channel intercepts the old stream channel.

= Clear and grub the stream channel plug cross-section on all sides to remove all vegetation
and root mat material as directed by the Designer, to an elevation which is at least one
foot below the elevation of the existing stream channel cross-section.

= Construct the stream channel plug using material that meets the requirements of the
“Impervious Select Material” Sub-section of this specification and mat the plug using
material that meets the requirements of the “ Coir Fiber Matting” specification.

The Contractor shall stake the plug location on the ground to prevent any final ripping or disking
of these areas after all stream channel plug construction operations are complete.

Stream channel plugs can be permanent or temporary, see plans for details. If temporary, plug

shall be constructed to facilitate the construction of the proposed channel change and then

removed once channel change construction is complete.

M easurement and Payment

The quantity of stream plugs (Impervious Select Material) measured will be paid for according to

the actual amount of cubic yards of impervious channel stream plugs constructed and accepted by

the Department and shall include all materials and labor to construct and remove if applicable.

Basis of Payment

Payment will be made under:

Pay Item Pay Unit
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Stream Plug CY

STREAM CHANNEL RELOCATION LIMITATIONS:

The following sequence of construction shall be followed in the areas designated on the plans
as stream relocations. Failure on the part of the Contractor to follow this sequence, and
complete each step prior to proceeding in this area as specified, will be just cause for the
Engineer to direct the suspension of work in accordance with Article 108-7 of the Sandard

Specifications.

(A) Clear, but do not grub area within the Environmentally Sensitive Area on the
existing streamto be relocated.

(B)  Construct and stahilize, with vegetation or erosion control materials sufficient to
restrain erosion, the proposed stream channel relocation as shown on the plans.

(C)  Divert water into newly constructed channel only after it has been stabilized and
approved.

(D)  Begin grubbing and/or grading within the Environmentally Sensitive Area of the

existing stream.

The Contractor shall perform seeding and mulching and install erosion control matting to all
cut/fill slopes adjacent to ssreamrelocations in accordance with the contract.

The above requirements apply to the stream channels being constructed a the following
stations. Approx. Sta. 12+93.58 to 13+53.68

CONSTRUCTED RIFFLE

Description

Constructed rock riffles provide habitat and bed form diversity and enhancement. Utilizing native
substrate with other rock types aid in quicker habitat development. A rock sl is placed in the
channel bottom for grade control and bed substrate stability at the upstream (head) of the
constructed riffle and arock cross vane is placed at the downstream (toe) of the constructed riffle.
The quantity of constructed rock riffles may be increased, decreased, or eliminated entirely at the
direction of the Designer.

M aterials

Stone material shall consist of native substrate harvested from the old channel if approved by the
Engineer and if the native substrate is not approved, the riffle materia used shall consist of the
following:

Refer to Division 10
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[tem Section

No. 57 Stone (50%) 1005
Class A stone (20%) 1041-1
Class B stone (30%) 1042-1
Boulders (for sills and header/footer rock) 1042
Filter Fabric 1056
Or as directed by the Designer.

Construction M ethods

Stone materials shall be inspected and approved by the Designer prior to placement in stream. If
erosion control matting is used on channel banks, place matting prior to placing stone so the stone
can help secure the matting. Filter fabric (geotextile) shal only be placed on the upstream side of
the sill and rock cross vane. Larger stone shall be hand placed in the channel bed prior to
placement of remaining stone. Approximately 2-3 boulders shall be used to construct sill, tying
into banks, but not up to bankfull/top of bank elevation. This materia shall provide bed support
for the smaller stone. The upper two thirds of the channel bank shall consist of soil, vegetation,
and matting. No stone is allowed in the upper bank area. Rock cross vane shall be constructed in
accordance with the details in the plans. Stone used for constructed riffles shall only be placed in
the straight sections between channel bends. No stone shall be placed in pool areas. The
Contractor shall place stone in locations shown on the plans, or as directed by the Designer, to the
thickness, widths, and lengths as shown on the plans and details. Refer to the construction plans
for exact installation guide and locations of constructed riffles inclusive of sills and rock cross
vanes to be constructed.

M easurement and Payment

The quantity of constructed riffle structures (inclusive of the construction of a sill at the head of
the riffle and a rock cross vane a the toe of the riffle) to be measured for payment will be the
actual number of structures installed and accepted. The payment will be considered as full
compensation for al material, labor, equipment and related expenses.

Pay Item Pay Unit

Payment will be made under:

Constructed Riffle EA
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ROCK CROSS VANE:

Description

Thiswork consists of the construction and maintenance of physical barriers placed in and along
the stream at locations designated on the plans to direct the stream flow (thalweg) toward the
center of the channel and to provide grade control.

The quantity of rock cross vanes to be installed will be affected by the actual conditions that occur
during the construction of the project. The quantity of rock cross vanes may be increased,
decreased, or eliminated entirely as directed. Such variations in quantity will not be considered as
aterations in the details of construction or a change in the character of the work.

M aterials

Refer to Division 10

[tem Section

Boulder 1042 and SP for Structure Stone
No. 57 Stone 1005

Riprap, Class A 1042-1

Geotextile for Drainage, Type 2 1056

Boulders shall be used as header and footer rocks for this device.
Construction M ethods

Rock cross vanes shall be constructed in accordance with the Rock Cross Vane Detail shown in
the plans or as directed. Two vanes, each approximately 1/3 of the stream channel’ s bankfull
width, will forma20 —30 angle out from the streambank toward upstream. The top elevation
of both vanes will decrease from bankfull elevation toward the center of the channel at a ope of
4 t0 10 percent. A vane running perpendicular to the stream’s flow will connect the two outside
vanes on the upstream end. Install header and footer rocks according to the detall and plate
the upstream side with Type 2

Geotextile and No. 57 stone. Voids between the header and footer rocks can be filled with hand-
placed Class A riprap as directed. Footer rocks shall be placed such that the header rock is at
streambed elevation. The rock cross vane shall be keyed into the bank at the downstream end as
shown on the Rock Cross Vane Detall.

M easurement and Payment

Boulders will be paid for as provided elsewhere in this contract.

No. 57 Stone will be paid for as provided elsewhere in this contract.

Rip Rap Class__ will be paid for as provided elsewhere in this contract.
Geotextile for Drainage will be paid for as provided elsewhere in this contract.

Such price and payment will be full compensation for al work covered by this section, including,
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but not limited to furnishing all materials, labor, equipment, and incidentals necessary to construct
the rock cross vanes.

CONCRETE WASHOUT STRUCTURE:

(04-5-16)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste
water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These
enclosures are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete waste water.

Materials
[tem Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved the liner is not required. (5 feet above
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction M ethods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.

Install safety fence as directed around the excavated structure for visibility of structures in high
traffic areas.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
S0 it isclearly visible to site personnel.

The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

115



http://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/details/

Alternate details for accommodating concrete washout may be submitted for review and approval.

The dternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

M aintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

M easurement and Payment

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details are approved then those details will also be paid for per each approved
and installed device.

Temporary Slt Fence will be measured and paid for in accordance with Article 1605-5 of the
Sandard Specifications.

Safety Fence will be measured and paid for as the actual number of linear feet of polypropylene or
polyethylene fence installed and accepted in accordance with the specifications provided
elsewherein this contract.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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PROJECT SPECIAL PROVISIONS- STRUCTURE

FALSEWORK AND FORMWORK (4-5-12)

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein.
Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works’ is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the
final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the
safety and quality required by the design assumptions. The Engineer has authority to reject
material on the basis of its condition, inappropriate use, safety, or nonconformance with the
plans. Clearly identify allowable loads or stresses for al materials or manufactured devices
on the plans. Revise the plan and notify the Engineer if any change to materials or material
strengths is required.

DESIGN REQUIREMENTS
Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show al information necessary to alow the design of any component
to be checked independently as determined by the Engineer.
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When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of al construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge | Max. Screed ?/r:r!t::(ceetll hﬁg

Type Depth, Width, Thickness, Whed Weight, .

(PCG) | (inches) (inches) (inches) (Ibs.) Extension,

(inches)

1 36 39 14 2000 26
"l 45 42 14 2000 35
% 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
dab.

For Type I, 11 & 1V prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1'-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.
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If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not alowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than 34”.

Note on the working drawings any anchorages, connectors, inserts, steel deeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the Engineer
will be considered incidental to the various pay items requiring temporary works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in
North Carolina.

Table2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40

50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

Time of Remova
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The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State M aximum Wind Speeds by Countiesin North Carolina

25YR 25YR 25YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)
Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasguotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Y adkin 70
Durham 70 Northampton 80 Y ancey 70
Edgecombe 80 Ondow 100
Forsyth 70 Orange 70
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Review and Approval
The Engineer is responsible for the review and approval of temporary works drawings.

Submit the working drawings sufficiently in advance of proposed use to alow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete
structures, make sure that the calculated deflection of falsework flexural members does not
exceed 1/240 of their span regardless of whether or not the deflection is compensated by
camber strips.

Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to alow them to safely carry their rated loads. Clearly mark each piece so that
its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
ingpect the cofferdams, shoring, sheathing, support of excavation structures, and support
systems for load tests prior to loading.
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Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted. |If
preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF M EASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASISOF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will
be full compensation for the above falsework and formwork.
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PRECAST REINFORCED CONCRETE THREE SIDED CULVERT
AT STATION 13 +08.25 - - (12-12-13)

GENERAL

This Special Provison covers the design, fabrication and installation of precast reinforced
concrete three sided culverts intended for the conveyance of storm water.

Provide a precast reinforced concrete three sided culvert that meets the requirements of
Section 1077 and any other applicable sections of the Standard Specifications. Design the precast
reinforced concrete three sided culvert in accordance with the current edition of the AASHTO
LRFD Bridge Design Specifications. Rate all sizes of precast reinforced concrete three sided
culverts in accordance with the current edition of the AASHTO Manual for Bridge Evaluation.
Ensure the culvert rates for the AASHTO design loads and North Carolina's legal loads (see
Section 2.0 for North Carolina slegal loads). Detail the culvert with cast-in-place footings, wings
walls and headwalls. Precast wing walls and headwalls will be allowed. Precast footings will not
be allowed.

The design and rating of the precast and cast-in-place members is the responsibility of the
Contractor and is subject to review, comments and approval. Submit two sets of detailed plans
and rating sheets for review. Include all details in the plans, including the size and spacing of the
required reinforcement necessary to build the precast and cast-in-place members. Include wing
wall, footing and headwall connection details in the plans. Have a North Carolina Registered
Professional Engineer check and seal the plans, rating sheets and design calculations. After the
plans, rating sheets and design calculations are reviewed and, if necessary, the corrections made,
submit one set of plans and rating sheets on 22" x 34" sheetsto become part of the contract plans.

A pre-ingtallation meeting is required. Representatives from the Contractor, the precast

manufacturer, and the Department should attend this meeting. The precast manufacturer’s
representative shal be on site during installation.
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NORTH CAROLINA’SLEGAL LOADS

Apply the following legal loads to all structures carrying interstate traffic:

SINGLE VEHICLE(SV) TRUCK TRACTOR SEMI-TRAILER(TTS T)
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Apply the following legal loads to all structures carrying non-interstate traffic:

SINGLE VEHICLE (SV)

TRUCK TRACTOR SEMI-TRAILER (TTST)

REF. # SCHEMATIC REF. # SCHEMATIC
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PRECAST REINFORCED CONCRETE THREE SIDED CULVERT SECTIONS

The precast reinforced concrete three sided culvert sections shall match the size and hydraulic
opening indicated in the contract plans. The invert and footings shall be constructed in
accordance with the design plans.

A.

Design Details

. Design Fill — The design earth cover is reported on the plans as the elevation

difference between the point of maximum fill and the bottom of the top slab.

. Placement of Reinforcement — Provide 1" of concrete cover over the reinforcement

subject to the provisions of Section E. Detail the clear distance of the end wires to
be not less than ¥2" or more than 2" from the ends of the precast unit. The exposure
of the ends of the wires used to position the reinforcement is not a cause for
rejection.

. Lapsand Spacing —Use lap splices for the transverse reinforcement. Detail the

transverse wires so that the center to center spacing is not less than 2 inches or more
than 4 inches. Do not detail the longitudinal wires with a center to center spacing of
more than 8 inches

Joints

The precast reinforced concrete three-sided culvert sections shall be produced with flat-
butt ends. Design and form the ends of the precast sections in a manner that produces a
continuous line with a smooth interior when the sections are laid together. The precast
sections shall be free of appreciable irregularities along the length and compatible with
the permissible variations given in Section E.

Manufacture

Manufacture precast reinforced concrete three sided culvert sections by either the wet
cast method or dry cast method.

1. Mixture — In addition to the requirements of Section 1077 of the Standard
Specifications, do not proportion the mix with less than 564 Ib/yd® of portland
cement.

2. Strength — Concrete shall develop a minimum 28-day compressive strength of

5000 psi. Movement of the precast sections should be minimized during the initial
curing period. Any damage caused by moving or handling will be grounds for
rejection of that precast section

3. Air Entrainment — Air entrain the concrete in accordance with Section 1077 5(A)

of the Standard Specifications. For dry cast manufacturing, air entrainment is not
required.
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4. Testing Test the concrete in accordance with the requirements of Section 1077 -
5(B).

5. Handling — Handling devices or holes are permitted in each section for the purpose
of handling and placing. Submit details of handling devices or holes for approval
and do not cast any concrete until approval is granted. Remove all handling
devices flush with concrete surfaces as directed. Fill holes in a neat and
workmanlike manner with an approved non-metallic non-shrink grout, concrete,
or hole plug

D. Physical Requirements

Acceptability of precast sections is based on concrete cylinders made and tested in
accordance with ASTM C31 and ASTM C309.

E. Permissible Variations

Produce sections that meet the requirements of ASTM C1504 Section 11. All externd
surfaces shall be flat, true, and plumb. Irregularities, depressions, or high spots on all
external surfaces shall not exceed %2” in 8 feet.

F. Marking

Mark each section in accordance with ASTM C1504 Section 15. Each section shall be
clearly marked on the inner surface.

G. Ingtallation

1. Excavation — Unclassified Structure Excavation shall be performed in accordance
with the Standard Specifications. Remove all material necessary to construct the
precast reinforced concrete three sided culvert.

2. Footings — Install precast culvert sections and, when applicable, precast wing walls
on cast-in-place reinforced concrete footings. The footings shall have a smooth
float finish and shall conform to the lines and grades shown on the plans.

3. Placement — Arrange for a manufacturer’s representative to be on site during
installation of all precast culvert sections. Place the precast culvert sections as
shown on the design plans. Set sections on 6” x 6” masonite or steel shims located
at support points and as recommended by the manufacturer. Provide 2 of stacked
shims between the footing and the bottom of the vertical walls. In case of
irregularities between the two surfaces, provide a minimum of %2 of shims under
any point to assure a minimum of ¥2" gap between the two surfaces. Fill the gap
with non-shrink grout.

4. Joints — Cover the flat-butt joints with a joint wrap not less than 12" in width.
Thoroughly clean the surface of the section from all dirt and dust before applying
the joint wrap. Provide an externa wrap that meets the criteria of ASTM C877 or
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an approved equal. Cover the joint by starting at the bottom of one precast section
leg, crossing the top of the precast section, and stopping at the bottom of the
opposite precast section leg. Minimize the number of laps. When laps are
necessary, provide a6” minimum lap length and place the overlap in the downward
direction. Prime the section ends prior to placing the wrap material when the air
temperature is below 50° F. Provide primer that meets the joint wrap
manufacturer’s recommendations and is approved by the Engineer. During
backfilling operations, keep the joint wrap material in its proper location.

5. Select Backfill — Backfilling operations shall be performed in accordance with the
Standard Specifications. Provide select backfill that meets the requirements of the
Standard Specifications and the manufacturer’s recommendations. Compact
backfill in loose eight inch or less lifts and to a density that is greater than or equal
to 95 percent of the maximum dry density as determined by AASHTO T99 or
ASTM D698.

BASISOF PAYMENT

The Precast Reinforced Concrete Three Sided Culvert as described on the plans and in this
Specia Provision will be paid for at the contract lump sum price for “Precast Reinforced
Concrete Three Sided Culvert at Station 13+08.25. Such price and payment (excluding the
cast-in-place footings, wing walls and headwalls) will be full compensation for al work
covered by this Specia Provision, the plans and applicable parts of the Standard
Specifications and will include, but not be limited to, furnishing al labor, materials,
equipment and other incidentals necessary to complete this work. Such price and payment
will also be full compensation for concrete, reinforcing steel, labor, equipment and all other
related materials necessary for the completion of the precast reinforced concrete three sided
sections.

No separate payment will be made for select backfill material. The entire cost of providing
select backfill, including hauling, furnishing, and placing backfill material shall be included in
the lump sum price for “Precast Reinforced Concrete Three Sided Culvert at Station
13+08.25.

Design and construction of the footings, wing walls, and headwalls will be paid for at the
contract unit price per cubic yard for “Class A Concrete”. This price shall include, but not
be limited to, furnishing all concrete, reinforcing steel, labor, equipment and all other related
materials necessary to complete the work.

Unclassified Structure Excavation required for constructing the precast reinforced concrete
three sided culvert will be paid for in accordance with the Standard Specifications and will
not be a part of these pay items.

Payment will be made under:

Precast Reinforced Concrete Three Sided Culvert at Station Lump Sum

Class A Concrete Cubic Yards
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SUBMITTAL OF WORKING DRAWINGS (6-19-15)

1.0 General

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provison, “submittals’ refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Engineer. State the reason for the proposed variation in the submittal. To
minimize review time, make sure all submittals are complete when initially submitted.
Provide a contact name and information with each submittal. Direct any questions regarding
submittal requirements to the Engineer, Structures Management Unit contacts or the
Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approva of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

2.0 Addresses and Contacts

For submittals to the Structures Management Unit, use the following addresses:

ViaUS mail: Viaother delivery service:
Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.
Submittals may also be made via email.
Send submittalsto:

plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:
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jgaither @ncdot.gov

mrorie@ncdot.gov

(James Gaither)
(Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projectsin Divisions 1-7, use the following Eastern Regional Office address:

ViaUS mail:

Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation
Geotechnical Engineering Unit
Eastern Regional Office

1570 Mail Service Center
Raleigh, NC 27699-1570

Viaother delivery service:

Mr. K. J. Kim, Ph. D., P. E.

Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Eastern Regional Office

3301 Jones Sausage Road, Suite 100
Garner, NC 27529

For projectsin Divisions 8-14, use the following Western Regional Office address:

ViaUS mail:

Mr. Eric Williams, P. E.
Western Regiona Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

Viaother delivery service:

Mr. Eric Williams, P. E.
Western Region Geotechnical
Manager

North Carolina Department

of Transportation
Geotechnical Engineering Unit
Western Regional Office
5253 Z Max Boulevard
Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s web site, via the “ Drawing Submittal Status’ link.

Direct any questions concerning submittal review status, review comments or drawing

markups to the following contacts:

Primary Structures Contact:

Secondary Structures Contacts:

Paul Lambert

(919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov

James Gaither ~ (919) 707 — 6409
Madonna Rorie (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):

K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov




Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams  (704) 455 — 8902
(704) 455 — 8912 facsimile
ewilliams3@ncdot.gov

3.0 Submittal Copies

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At
the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals’. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management Unit.
The second table in this section covers “Geotechnical Submittals’. The Engineer will
receive review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additiona
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by  Required by
Structures  Geotechnical

Management Engineering Contract Reference

Submittal Unit Unit Requiring Submittal *
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Ealsework and Eormwork”
7 Plan Note, SN Sheet &
Box Culvert Falsework S 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals ® 9 0 “Foam Joint Seals’
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals’
angle)
Expansion Joint Seals “Modular Expansion Joint
(modular) 2, then 9 0 Sedls’
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Expansion Joint Seals
(strip seals)

Fasework & Forms 2

(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms
Metalwork for Elastomeric
Bearings 45

Miscellaneous Metalwork 45

Disc Bearings4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab

(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

13

2, then
1 reproducible

6

6 and
1 reproducible
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“Strip Seals’

Article 420-3 & “Fasawork
and Formwork”

Article 420-3 & “Fasawork
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station i

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings’

Applicable Provisions

Article 420-20
“Optional Precast

Reinforced Concrete Box
Culvert at Station "

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions



Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans °

Structural Steel #
Temporary Detour Structures

TFE Expansion Bearings *

FOOTNOTES

2, then
1 reproducible

2, then
1 reproducible

10

2, then7

10

0 Article 420-3

“Modular Expansion Joint

0 Sedls”
0 Article 1077-2 &
“Sound Barrier Wall”
0 Article 1072-8 &
“Sound Barrier Wall”
0 Article 1072-8
Article 400-3 &
5 “Construction, Maintenance
and Removal of Temporary
Structure at Station i
0 Article 1072-8

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the

Sandard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available

from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Sandard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Materia are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top dab thicknessis 18" or greater.

GEOTECHNICAL SUBMITTALS

Submittal

Copies
Required by
Geotechnical
Engineering

Unit

Copies
Required by
Structures
M anagement Contract Reference1
Unit Requiring Submittal
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Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL)

Reports 2 1 0 Subarticle 411-5(A)(2)
Pile Driving Equipment Data .
23 1 0 Subarticle 450-3(D)(2)

Forms

' ivi DA .
Pile Dr2|vmg Anayzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls * 2802{31"";‘%565 2 drawings Applicable Provisions

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
walls’

5 drawings,

Temporary Shoring * 2 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Sandard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email) or by facsmile, US mail or other delivery service to the
appropriate Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https.//connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any and
all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental companies
shal comply with the current Occupational Safety and Health Administration regulations
(OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical
lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart
capacity for the radius at which the load will be lifted or requires the use of more than one crane.
Changes in personnel or equipment must be reported to the Engineer and all applicable items
listed below must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

Riggers. Provide the qudlifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of ding and
rigging equipment, and safe rigging practices.

Crane Ingpections: Inspection records for all cranes shall be current and readily accessible
for review upon request.

Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified
by NC CCO (Nationa Commission for the Certification of Crane Operators), or
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency
Program. Other approved nationally accredited programs will be considered upon
request. All crane operators shall also have a current CDL medical card. Submit alist of
anticipated critical lifts and corresponding crane operator(s). Include current
certification for the type of crane operated (small hydraulic, large hydraulic, small lattice,
large lattice) and medical evaluations for each operator.
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GROUT FOR STRUCTURES (9-30-11)

DESCRIPTION

« This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

+ Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

« When using an approved pre-packaged grout, a grout mix design submittal is not required.

« The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

« Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’ s recommendations.

« Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

« The Engineer reserves the right to reject material based on unsatisfactory performance.

« Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

+ Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The
grout shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4
material certification showing results of tests conducted to determine the properties listed in
the Standard Specifications and to assure the material is non-shrink.

+ Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8" cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.
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« When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

+ Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

+ Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the
air temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

« Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

« Control grout delivery so the interval between placing batches in the same component
does not exceed 20 minutes.

« The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BASISOF PAYMENT

+ No separate payment will be made for “Grout for Structures’. The cost of the materiad,
equipment, labor, placement, and any incidentals necessary to complete the work shal be
considered incidenta to the structure item requiring grout.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND
RENOVATION ACTIVITIES (12-30-15)

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos
surveys. The inspection must be performed by a N.C. accredited asbestos inspector with
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos
inspector must conduct a thorough inspection, identifying all asbestos-containing material as
required by the Environmental Protection Agency National Emission Standards for
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61,
Subpart M.
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The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who
performed the inspection and completed the report. The cover sheet of the report shall
include project identification information. Place the following notes on the cover sheet of
the report and check the appropriate box:

__ ACM wasfound
____ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extrawork in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Heath Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Hedlth, if
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) isto
be removed from a structure and this work must be completed by a contractor prequalified
by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart
M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous
which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an origina signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day
period starts based on the post-marked date or date of hand delivery. Demolition that does
not begin as originally notified requires submission of a separate revison form HHCU 3768-
R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter
41C, Article .0605 for directives on revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.
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For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

M ecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/'epi/ashestos/ahmp.html

BASISOF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.
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PROJECT SPECIAL PROVISION - PERMITS

(10-18-95) (Rev. 2-18-14) z1
PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT

Dredge and Fill and/or U. S. Army Corps of Engineers

Work in Navigable Waters (404)
. Division of Environmental Management, DEQ
Weter Quality (401) State of North Carolina

TVA Tennessee Valley Authority

The Contractor shall comply with al applicable permit conditions during construction of this
project. Those conditions marked by * are the responsbility of the Department and the
Contractor has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the
permits.

The Contractor's attention is aso directed to Articles 107-10 and 107-13 of the 2012 Sandard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for
the authorization of such construction method by the permitting agency. The request shal be
submitted through the Engineer. The Contractor shal not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process, however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the waters or wetlands provided that activities outside
those areasisdonein such a manner asto not affect the watersor wetlands.
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action Id. SAW-2016-02136 County: Mitchell U.S.G.S. Quad: NC-MICAVILLE

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION

Permittee: NCDOT/ Div 13
Roger Bryan
Address: PO Box 3279

55 Orange Street
Asheville, NC, 28802

Telephone Number: 828-251-6171

Size (acres) 0.1 Nearest Town Wing

Nearest Waterway Snow Creek River Basin ~ French Broad

USGS HUC 06010108 Coordinates  Latitude: 35.9439207804247

Longitude: -82.1468962625057

Location description: This project is located on SR 1172 (Patrick Phillips Road) at the crossing of Snow Creek via Bridge
600061 in Mitchell County, North Carolina, Snow Creek is a tributary of the North Toe River within the French Broad River

Basin. NCDOT has identified this project as No. 17BP.13.R.144.

Description of projects area and activity: The applicant proposes to replace an outdated bridge with a bottomless culvert. The
bridge is identified as BR600061 on SR 1172 (Patrick Phillips Road) in Mitchell County, NC. A small stream relocation is also
proposed with this project. Total verified impacts are 34 linear feet of permanent stream impact due to the construction of
structure footings, 57 linear feet of bank stabilization, and 67 linear feet of stream relocation. Provided all impacts occur as

proposed, no compensatory mitigation is required.

Applicable Law: <] Section 404 (Clean Water Act, 33 USC 1344)
[ Sections 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: Regional General Permit Number or Nationwide Permit Number: NWP 14 Linear Transportation Projects.

SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached
conditions and your submitted application and attached information dated 09/21/2016. Any violation of the attached
conditions or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class
I administrative penalty, and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified,
suspended or revoked. If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or
modified, this verification will remain valid until the expiration date identified below, provided it complies with all requirements of
the modified nationwide permit. If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the
activity would no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are
under construction) or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the
activity is completed within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless
discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.

TFor activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA),
prior to beginning work you must contact the N.C. Division of Coastal Management in Elizabeth City, NC, at (252) 264-3901.

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal,
State or local approvals/permits.

Special Conditions:

1) All conditions supplied by the North Carolina Wildlife Resources Commission within the attached letter dated October
21, 2016, are hereby incorporated as conditions of this permit.
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SAW-2016-02136

Special Conditions, continued

2) Stream relocation will take place as proposed in the stream relocation plan entitled “Channel Construction Sequence.”
In order to ensure a stable relocation, photo documentation of the relocated stream is required twice a year for S years or
until 2 separate bankfull events. Photo documentation must be forwarded to the appropriate US Army Corps of Engineers
Project Manager for Division 13.

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory
program, please contact Monte Matthews at 919-554-4884 x31 or Monte.K.Matthews@usace.army.mil.

Corps Regulatory Official: W - Date: October 26, 2016

Expiration Date of Verification: 03/18/2017
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SAW-2016-02136
Determination of Jurisdiction:

A, There are waters on the above described project area that may be subject to Section 404 of the Clean Water Act (CWA) (33
USC § 1344) and/or Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403). This preliminary determination is not an
appealable action under the Regulatory Program Administrative Appeal Process (Reference 33 CFR Part 331). However, you
may request an approved JD, which is an appealable action, by contacting the Corps district for further instruction. Please note, if
work is authorized by either a general or nationwide permit, and you wish to request an appeal of an approved JD, the appeal must
be received by the Corps and the appeal process concluded prior to the commencement of any work in waters of the United States
and prior to any work that could alter the hydrology of waters of the United States.

B. [] There are Navigable Waters of the United States within the above described project area subject to the permit requirements of
Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403) and Section 404 of the Clean Water Act (CWA) (33 USC §
1344). Unless there is a change in the law or our published regulations, this determination may be relied upon for a period not to
exceed five years from the date of this notification.

C. [ There are waters, including wetlands, within the above described project area that are subject to the permit requirements of
Section 404 of the Clean Water Act (CWA) (33 USC § 1344). Unless there is a change in the law or our published regulations,
this determination may be relied upon for a period not to exceed five years from the date of this notification.

D. [] The jurisdictional areas within the above described project area have been identified under a previous action. Please reference
jurisdictional determination issued . Action ID: SAW-

Basis For Determination: Photo documentation of an ordinary high water mark on Snow Creek and the UT to
Snow Creek. Each of these streams are jurisdictionally connected via surface flow (and continued ordinary high water marks)
to the North Toe River,a TNW.

E. Attention USDA Program Participants

This delineation/determination has been conducted to identify the limits of Corps’ Clean Water Act jurisdiction for the particular site
identified in this request. The delineation/determination may not be valid for the wetland conservation provisions of the Food Security
Act of 1985. Ifyou or your tenant are USDA Program participants, or anticipate participation in USDA programs, you should request
a certified wetland determination from the local office of the Natural Resources Conservation Service, prior to starting work.

F. Appeals Information (This information applies only to approved jurisdiction determinations as indicated in B and
C above).

This correspondence constitutes an approved jurisdiction determination for the above described site. If you object to this
determination, you may request an administrative appeal under Corps regulations at 33 CFR Part 331. Enclosed you will find a
Notification of Appeal Process (NAP) fact sheet and request for appeal (RFA) form. If you request to appeal this determination you
must submit a completed RFA form to the following address:

US Army Corps of Engineers

South Atlantic Division

Attn: Jason Steele, Review Officer

60 Forsyth Street SW, Room 10M15

Atlanta, Georgia 30303-8801

Phone: (404) 562-5137
In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal
under 33 CFR part 331.5, and that it has been received by the Division Office within 60 days of the date of the NAP. Should you
decide to submit an RFA form, it must be received at the above address by NOT APPLICABLE.
**]t is not necessary to submit an RFA form to the Division Office if you do not object to the determination in this correspondence.**

Corps Regulatory Official: w&t M W’f—

Monte'Matthews

Date of JD: 10/26/2016 Expiration Date of JD: preliminary JD’s do not expire
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P

North Carolina Wildlife Resources Commission &

Gordon Myers, Executive Director

October 21, 2016
MEMORANDUM

TO: Lori Beckwith, NCDOT Regulatory Project Manager
Asheville Regulatory Field Office, USACE

FROM: Marla Chambers, Western NCDOT Coordinator 777&44&- (’/{améz/w
Habitat Conservation Program, NCWRC

SUBJECT: Review of NCDOT’s application for Section 404 and 401 permits to replace
Bridge No. 61 over Snow Creek on SR 1172 (Patrick Phillips Road), Mitchell
County, North Carolina.

The North Carolina Department of Transportation has submitted an application to obtain a
Section 404 Permit from the U.S. Army Corps of Engineers and a 401 Water Quality
Certification from the NC Division of Water Resources. Staff biologists with the North Carolina
Wildlife Resources Commission have reviewed the information provided. These comments are
provided in accordance with the provisions of the state and federal Environmental Policy Acts
(G.S. 113A-1through 113-10; 1 NCAC 25 and 42 U.S.C. 4332(2)(c), respectively), the Clean
Water Act of 1977 (33 U.S.C. 466 et seq.) and the Fish and Wildlife Coordination Act (48 Stat.
401, as amended; 16 U.S.C. 661-667d), as applicable.

The NCDOT proposes to replace Bridge No. 61 over Snow Creek on SR 1172 (Patrick Phillips
Road) with a 40’bottomless culvert. The existing streambed under the structure will not be
impacted or modified. Permanent stream impacts include 34 linear feet for structure footing and
57 If riprap stabilization to Snow Creek and 67 If of stream relocation for an unnamed tributary.
No temporary impacts are proposed. We recommend a riprap-free, level path for wildlife passage
through the structure for motorist and wildlife safety.

Many listed species occur downstream in the North Toe River, including the Federally
Endangered Appalachian Elktoe (Alasmidonta raveneliana). Rainbow Trout occur in the project
vicinity, therefore a moratorium prohibiting in-stream work and land disturbance within the 25-

Mailing Address: Habitat Conservation ¢ 1721 Mail Service Center ¢ Raleigh, NC 27699-1721
Telephone: (919) 707-0220 « Fax: (919) 707-0028
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BRIDGE NO. 61, SR 1172 PAGE 2 OCTOBER 21, 2016
SNOW CREEK, MITCHELL CO.

foot trout buffer should apply from January 1 to April 15 to protect the egg and fry stages of
trout. Sediment and erosion control should adhere to the Design Standards in Sensitive
Watersheds.

NCWRC does not object to the issuance of the Section 404 and 401 permits provided that the
following conditions are implemented:

1.

10.

In-stream work and land disturbance within the 25-foot wide buffer zone are prohibited
during the trout spawning seasons of January 1 through April 15 to protect the egg and
fry stages of trout.

Sediment and erosion control measures shall adhere to the Design Standards in Sensitive
Watersheds and be strictly maintained until project completion.

Herbaceous vegetation shall be planted on all bare soil as soon as possible following the
completion of permanent or temporary ground disturbing activities to provide appropriate
long-term erosion control.

Tall fescue and straw mulch shall not be used in riparian areas. We encourage NCDOT
to utilize onsite vegetation and materials for bank stabilization when practicable. Erosion
control matting shall be used on steep slopes and for establishing permanent vegetation in
riparian areas. The matting shall be well anchored with staples or wooden stakes and,
whenever possible, include live stakes of native trees. Matting in riparian areas should
not contain plastic mesh, which can entangle and trap small animals.

Storm water should be directed to buffer arcas or retention basins and should not be
routed directly into the waterway.,

The natural dimension, pattern, and profile of the waterway above and below the crossing
should not be modified by widening the channel or changing the depth of the waterway.

Removal of vegetation in riparian areas should be minimized. Native trees and shrubs
should be planted along the banks, as appropriate to the setting, to reestablish the riparian
zone and to provide long-term erosion control.

Grading and backfilling should be minimized, and tree and shrub growth should be
retained, if possible, to ensure long term availability of shoreline cover for fish and
wildlife.

Where practicable, riprap placed for bank stabilization should be limited to the banks
below the high water mark, and vegetation should be used for stabilization above the high
water elevation.

If concrete will be used during construction, work must be accomplished so that wet

(uncured) concrete does not contact surface waters. This will lessen the chance of
altering the water chemistry and causing a fish kill.
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BRIDGE NO. 61, SR 1172 PAGE 3 OCTOBER 21, 2016
SNOW CREEK, MITCHELL CO.

11.  Discharging hydroseeding mixtures and washing out hydroseeders and other equipment
in or adjacent to surface waters is prohibited.

12.  Heavy equipment should be operated from the bank rather than in the channel whenever
possible in order to minimize sedimentation and reduce the likelihood of introducing
other pollutants into the waterway. All mechanized equipment operated near surface
waters should be inspected and maintained regularly to prevent contamination of surface
waters from fuels, lubricants, hydraulic fluids or other toxic materials.

Thank you for the opportunity to review and comment on this project. If you have any questions
regarding these comments, please contact me at marla.chambers@ncwildlife.org or (704) 982-
9181.

cc: Kevin Barnett, NCDWR
Roger Bryan, NCDOT
Andrew Henderson, USFWS$
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Action ID Number: SAW-2016-02136 County: Mitchell

Permittee: NCDOT/ Div 13
Roger Bryan
Project Name: NCDOT /Div 14/ BR 600061 / SR1172 Patrick Phillips Road

Date Verification Issued: QOctober 26, 2016
Project Manager: Monte Matthews

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
Attn: Lori Beckwith
151 Patton Avenue, Room 208
Asheville, NC 28801

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. Failure to comply with any terms or conditions of this authorization may
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in
accordance with the permit conditions.

Signature of Permittee Date
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SITES)

ATTACHMENT A
PRELIMINARY JURISDICTIONAL DETERMINATION FORM

' BACKGROUND INFORMATION

A.  REPORT COMPLETION DATE FOR PRELIMINARY JURISDICTIONAL
DETERMINATION (JD):

B. NAME AND ADDRESS OF PERSON REQUESTING PRELIMINARY JD:
NC Depariment of Transporiation, 55 Orange Street, P.O. Box 3279
Ashevilla, NC 28802

C.  DISTRICT OFFICE, FILE NAME, AND NUMBER:

D. PROJECT LOCATION(S) AND BACKGROUND INFORMATION:

Bridge replacement with botlomless culvert for Bridge 600061, SR 1172, Mitchell County, NC

(USE THE ATTACHED TABLE TO DOCUMENT MULTIPLE WATERBODIES AT DIFFERENT

State: NC  County/parish/borough: Mitchel . City: WinglLedger

Center coordinates of site (lat/long in degree decimal format):
Lat. 35.94387 °N; Long. -82.14718 °W.,

Universal Transverse Mercator:

Name of nearest waterbody: Snow Creek

Identify (estimate) amount of waters in .the review area:
Non-wetland waters: .
20  linearfeet: 20 _width (fyand/for ___ acres.

Cowardin Class: riverine

Stream Flow: perennial

Wetlands: _acres,

Cowardin Class:

Namie of any water bodies on the site that have been identified as Section 10
waters:

Tidal: ___

Non-Tidal:
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E. REVIEW PERFORMED FOR SITE EVALUATION (CHECK ALL THAT
APPLY):
Office (Desk) Determination. Date:

Field Determination. Date(s): 8/26/2016

SUPPORTING DATA. Data reviewed for preliminary JD
(check all that apply - checked items should be included in case file and,
where checked and requested, appropriately reference sources below):
Maps, plans, plots or plat submitted by or on behalf of the
applicant/consultant:

[ ] Data sheets prepared/submitted by or on behalf of the

applicant/consuitant. ‘
Office concurs with data sheets/delineation report.
Office does not concur with data sheets/delineation report.

D Data sheets prepared by the Corps:

I:I _Corps navigable waters' study:

D U.S. Geological Survey Hydrologic Atlas:

[ ] uses NHD data
[ ] usGs 8and 12 digit HUC maps
U.S. Geological Survey map(s). Cite scale & quad name:_1:24000, Micaville

D USDA Natural Resources Conservation Service Soil Survey.
Citation:

D National wetlands inventory map(s). Cite name:

I:l State/Local wetland inventory map(s):

D FEMA/FIRM maps:

[ ] 100-year Floodplain Elevation'is:___ |
(National Geodectic Vertical Datum of 1929)

E| Photographs: ] Aerial (Name & Date): or
Other (Name & Date); photos of sheamvithin parmit application, 912112016
|:| Previous determination(s). File no. and date of response letter:

D Other information (please specify):__. .
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1. The Corps of Engineers believes that there may be jurisdictional waters of the
United States on the subject site, and the permit applicant or other affected party
who requested this preliminary JD is hereby advised of his or her option to
request and obtain an approved jurisdictional determination (JD) for that site.
Nevertheless, the permit applicant or other person who requested this
preliminary JD has declined to exercise the option to obtain an approved JD in
this instance and at this time.

2. In any circumstance where a permit applicant obtains an individual permit, or
a Nationwide General Permit (NWP) or other general permit verification requiring
“pre-construction notification” (PCN), or requests verification for a non-reporting
NWP or other general permit, and the permit applicant has not requested an
approved JD for the activity, the permit applicant is hereby made aware of the
following: (1) the permit applicant has elected to seek a permit authorization
based on a preliminary JD, which does not make an official determination of
jurisdictional waters; (2) that the applicant has the option to request an approved
JD before accepting the terms and conditions of the permit authorization, and
that basing a permit authorization on an approved JD could possibly result in less
compensatory mitigation being required or different special conditions; (3) that

the applicant has the right to request an individual permit rather than accepting
the terms and conditions of the NWP or other general permit authorization; (4)
that the applicant can accept a permit authorization and thereby agree to comply
with all the terms and conditions of that permit, including whatever mitigation
requirements the Corps has determined to be necessary; (5) that undertaking
any activity in reliance upon the subject permit authorization without requesting
an approved JD constitutes the applicant's acceptance of the use of the
preliminary JD, but that either form of JD will be processed as soon as is
practicable; (6) accepting a permit authorization (e.g., signing a proffered
individual permit) or undertaking any activity In reliance on any form of Corps
permit authorization based on a preliminary JD constitutes agreement that all
wetlands and other water bodies on the site affected in any way by that activity
are jurisdictional waters of the United States, and precludes any challenge to
such jurisdiction in any administrative or judicial compliance or-enforcement
action, or in any administrative appeal or in any Federal court; and (7) whether
the applicant elects to use either an approved JD or a preliminary JD, that JD
will be processed as soon as is practicable. Further, an approved JD, a proffered
individual permit (and all terms and conditions contained therein), or individual
permit denial can be administratively appealed pursuant to 33 C.F.R. Part 331,
and that in any administrative appeal, jurisdictional issues can be raised (see 33
G.F.R. 331.5(a)(2)). If, during that administrative appeal, it becomes necessary
to make an official determination whether CWA jurisdiction exists over a site, or
to provide an official delineation of jurisdictional waters on the site, the Corps will
provide an approved JD to accomplish that result, as soon as is practicable.
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This preliminary JD finds that there “may be” waters of the United States on the
subject project site, and identifies all aquatic features on the site that could be
affected by the proposed activity, based on the following information;

IMPORTANT NOTE: The information recorded on this form has not
necessarily been verified by the Corps and should not be relied | unon for

later jurisdictional determinations.

) uLoéU'
W LU\M& Lo, 0 By ‘/A/(

Signature and date of Sigflature andiate off
Regulatory Project Manager person requesting prellmmary JD
(REQUIRED) (REQUIRED, unless obtaining

the signature is impracticable)
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PAT MCCRORY

Governor

DONALD R. VAN DER VAART

Secretary

Environmental JAY ZIMMERMAN
Qua[iry DWR Director

October 24, 2016

Mitchell County

NCDWR Project No. 2016-0905
Bridge Replacement on SR1172
State Project No. 17BP.13.R.144

APPROVAL of 401 WATER QUALITY CERTIFICATION with ADDITIONAL CONDITIONS

Ms. Roger D. Bryan, Environmental Officer
NCDOT, Division 13

Post Office Box 3279

Asheville, North Carolina 28802-3279

Dear Mr. Bryan::

You have our approval, in accordance with the conditions listed below, for the following impacts for the purpose of
bridge replacement in Mitchell County:

Stream Impacts in the French Broad River Basin

Site Permanent Fill in Temporary Fill in Total Stream
Perennial Stream Perennial Stream Impact
(linear ft) (linear ft) (linear ft)
S1 34 34
S2 57, 57
S3 67 67
158 158
Total

Total Stream Impact for Project: 158 linear feet.

The project shall be constructed in accordance with your application request dated September 21, 2016. After
reviewing your application, we have decided that these impacts are covered by General Water Quality Certification
Number 3886. This certification corresponds to the Nationwide Permit 14 issued by the Corps of Engineers. In
addition, you should acquire any other federal, state or local permits before you proceed with your project including
(but not limited to) Sediment and Erosion Control, Non-Discharge and Water Supply Watershed regulations. This
approval will expire with the accompanying 404 permit.

This approval is valid solely for the purpose and design described in your application (unless modified below).
Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter, and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total
impacts to streams (now or in the future) exceed 150 linear feet, compensatory mitigation may be required as
described in 15A NCAC 2H .0506 (h) (6) and (7). For this approval to remain valid, you must adhere to the
conditions listed in the attached certification(s) and any additional conditions listed below.

> Nothing Compares - _.
State of North Carolina | Environmental Quality
1611 Mail Service Center | Raleigh, North Carolina 27699-1611
919-707-9000
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Condition(s) of Certification:

General Conditions

1.

10.

11.

Unless otherwise approved in this certification, placement of culverts and other structures in open waters
and streams shall be placed below the elevation of the streambed-by one foot for all culverts with a
diameter greater than 48 inches, and 20 percent of the culvert diameter for culverts having a diameter
less than 48 inches, to allow low flow passage of water and aquatic life. Design and placement of
culverts and other structures including temporary erosion control measures shall not be conducted in a
manner that may result in dis-equilibrium of wetlands or streambeds or banks, adjacent to or upstream
and downstream of the above structures. The applicant is required to provide evidence that the
equilibrium is being maintained if requested in writing by NCDWR. If this condition is unable to be met
due to bedrock or other limiting features encountered during construction, please contact NCDWR for
guidance on how to proceed and to determine whether or not a permit modification will be required.
[15A NCAC 02H.0506(b)(2)]

If concrete is used during construction, a dry work area shall be maintained to prevent direct contact
between curing concrete and stream water. Water that inadvertently contacts uncured concrete shall
not be discharged to surface waters due to the potential for elevated pH and possible aquatic life and
fish kills. [15A NCAC 02B.0200]

During the construction of the project, no staging of equipment of any kind is permitted in waters of
the U.S., or protected riparian buffers. [[SA NCAC 02H.0506(b)(2)]

The dimension, pattern and profile of the stream above and below the crossing shall not be modified.
Disturbed floodplains and streams shall be restored to natural geomorphic conditions. [15A NCAC
02H.0506(b)(2)]

The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for
stream stabilization shall be placed in stream channels in such a manner that it does not impede
aquatic life passage. [15A NCAC 02H.0506(b)(2)]

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit
drawings submitted for approval. [15A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and
(©)2)

All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP.
measures from the most current version of NCDOT Construction and Maintenance Activities manual
such as sandbags, rock berms, cofferdams and other diversion structures shall be used to prevent
excavation in flowing water. [I5A NCAC 02H.0506(b)(3) and (c)(3)]

Heavy equipment shall be operated from the banks rather than in the stream channel in order to
minimize sedimentation and reduce the introduction of other pollutants into the stream. [15A NCAC
02H.0506(b)(3)]

All mechanized equipment operated near surface waters must be regularly inspected and maintained to
prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.
[15A NCAC 02H.0506(b)(3)]

No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification. [15A NCAC 02H.0506(b)(3)]

Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to
surface waters is prohibited. [ISA NCAC 02H.0506(b)(3)]

. The permittee and its authorized agents shall conduct its activities in a manner consistent with State water

quality standards (including any requirements resulting from compliance with §303(d) of the Clean Water
Act) and any other appropriate requirements of State and Federal law. If the NCDWR determines that
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20.

21.

~

such standards or laws are not being met (including the failure to sustain a designated or achieved use) or
that State or federal law is being violated, or that further conditions are necessary to assure compliance,
the NCDWR may reevaluate and modify this certification. [15A NCAC 02B.0200]

. All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless

otherwise authorized by this certification. [15A NCAC 02H.0506(b)(2)]

A copy of this Water Quality Certification shall be maintained on the construction site at all times. In
addition, the Water Quality Certification and all subsequent modifications, if any, shall be maintained with
the Division Engineer and the on-site project manager. [15A NCAC 02H .0507(c) and 15A NCAC 02H
.0506 (b)(2) and (c)(2)]

The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing
activities. Impacts to areas within the fencing are prohibited unless otherwise authorized by this
certification. [15A NCAC 02H.0501 and .0502]

The issuance of this certification does not exempt the Permittee from complying with any and all statutes,
rules, regulations, or ordinances that may be imposed by other government agencies (i.e. local, state, and
federal) having jurisdiction, including but not limited to applicable buffer rules, stormwater management
rules, soil erosion and sedimentation control requirements, etc.

. The Permittee shall report any violations of this certification to the Division of Water Resources within

24 hours of discovery. [15A NCAC 02B.0506(b)(2)]

. Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT

Division Engineer shall complete and return the enclosed "Certification of Completion Form" to notify
the NCDWR when all work included in the 401 Certification has been completed. [15A NCAC
02H.0502(f)] '

There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated
with this permit without appropriate modification. Should waste or borrow sites, or access roads to waste
or borrow sites, be located in wetlands or streams, compensatory mitigation will be required since that is
a direct impact from road construction activities.[15A NCAC 02H.0506(b)(3) and (c)(3)]

Erosion and sediment control practices must be in full compliance with all specifications governing the
proper design, installation and operation and maintenance of such Best Management Practices in order to
protect surface waters standards [15A NCAC 02H.0506(b)(3) and (¢)(3]):

a. The erosion and sediment control measures for the project must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Sediment and
Erosion Control Planning and Design Manual.

b. The design, installation, operation, and maintenance of the sediment and erosion control measures

must be such that they equal, or exceed, the requirements specified in the most recent version of the
North Carolina Sediment and Erosion Control Manual. The devices shall be maintained on all
construction sites, borrow sites, and waste pile (spoil) projects, including contractor-owned or leased
borrow pits associated with the project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed,
operated, and maintained in accordance with the most recent version of the North Carolina Surface
Mining Manual.

d. The reclamation measures and implementation must comply with the reclamation in accordance

with the requirements of the Sedimentation Pollution Control Act.

Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise
approved by this Certification. [ISA NCAC 02H.0506(b)(3) and (c)(3)]

If you wish to contest any statement in the attached Certification you must file a petition for an administrative
hearing. You may obtain the petition form from the office of Administrative hearings. You must file the petition
with the office of Administrative Hearings within sixty (60) days of receipt of this notice. A petition is considered
filed when it is received in the office of Administrative Hearings during normal office hours. The Office of
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Administrative Hearings accepts filings Monday through Friday between the hours of 8:00am and 5:00pm, except
for official state holidays. The original and one (1) copy of the petition must be filed with the Office of
Administrative Hearings.

The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission.
The mailing address for the Office of Administrative Hearings is:

Office of Administrative Hearings

6714 Mail Service Center

Raleigh, NC 27699-6714

Telephone: (919) 431-3000, Facsimile: (919) 431-3100

A copy of the petition must also be served on DEQ as follows:

Mr. Sam M. Hayes, General Counsel
Department of Environmental Quality
1601 Mail Service Center

This letter completes the review of the Division of Water Resources under Section 401 of the Clean Water Act. If you
have any questions, please contact Kevin Barnett at (828)296-4657 or kevin.barnett@ncdenr.gov.

(>\Sincerely,
A~ Q s
RS M/ \{j\*’\ ) )

\ ‘\A\
S. Jay Zimmerman, Director
Division of Water Resources

Electronic copy only distribution:
Lori Beckwith, US Army Corps of Engineers, Asheville Field Office
Marla Chambers, NC Wildlife Resources Commission
File Copy
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PAT MCCRORY

Governor
DONALD R. VAN DER VAART
Secretary
Environmental JAY ZIMMERMAN
Qua[[{y DWR Director
NCDWR Project No.: County:
Applicant:

Project Name:

Date of Issuance of 401 Water Quality Certification:

Certificate of Completion

Upon completion of all work approved within the 401 Water Quality Certification or applicable Buffer Rules, and
any subsequent modifications, the applicant is required to return this certificate to the 401 Transportation Permitting
Unit, North Carolina Division of Water Resources, 1617 Mail Service Center, Raleigh, NC, 27699-1617. This form
may be returned to NCDWR by the applicant, the applicant’s authorized agent, or the project engineer. It is not
necessary to send certificates from all of these.

Applicant’s Certification

, hereby state that, to the best of my abilities, due care and diligence
was used in the observation of the construction such that the construction was observed to be built within substantial
compliance and intent of the 401 Water Quality Certification and Buffer Rules, the approved plans and
specifications, and other supporting materials.

Signature: Date:
Agent’s Certification
I , hereby state that, to the best of my abilities, due care and diligence

was used in the observation of the construction such that the construction was observed to be built within substantial
compliance and intent of the 401 Water Quality Certification and Buffer Rules, the approved plans and
specifications, and other supporting materials.

Signature: Date:

Engineer’s Certification
Partial Final

I , as a duly registered Professional Engineer in the State of North
Carolina, having been authorized to observe (periodically, weekly, full time) the construction of the project for the
Permittee hereby state that, to the best of my abilities, due care and diligence was used in the observation of the
construction such that the construction was observed to be built within substantial compliance and intent of the 401
Water Quality Certification and Buffer Rules, the approved plans and specifications, and other supporting materials.

Signature Registration No.

Date

> Nothing Compares ~-_
State of North Carolina | Environmental Quality
1611 Mail Service Center | Raleigh, North Carolina 27699-1611
919-707-9000
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LISTING OF MBE/WBE SUBCONTRACTORS Sheet of
; * Agreed ,x
Firm Name and Address | Grée | !tem Item Description upon Unit Dollar Volume of
One No. ! ltem
Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and
the MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE

participation in the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price:
If firmisa Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firmisa Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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LISTING OF MBE/WBE SUBCONTRACTORS Sheet of
; * Agreed ,x
Firm Name and Address | Crde | Item Item Description upon Unit Dollar Volume of
One No. . ltem
Price
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE
Name
MBE
Address WBE

* The Dollar Volume shown in this column shall be

the Actual Price Agreed Upon by the Prime

Contractor and the MBE/WBE subcontractor, and
these prices will be used to determine the percentage
of the MBE/WBE participation in the contract.

** Dollar Volume of MBE/WBE Subcontractor
Percentage of Total Contract Bid Price:

** Dollar Volume of MBE Subcontractor $

M BE Per centage of Total Contract Bid Price

%

** Dollar Volume of WBE Subcontractor $

WBE Percentage of Total Contract Bid Price

%

If firmisaMaterial Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firmisa Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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CONTRACT NUMBER:

WBSNUMBER:
DESCRIPTION:

COUNTY:

ITEM
NUMBER

North Carolina Department of Transportation

BID FORM
DM 00194
17BP.13.R.144

Replace Bridge 061 in Mitchell County over Snow Creek

MITCHELL

DESCRIPTION

QUANTIT
Y

1 0000100000-N 800 | MOBILIZATION 1 LS
2 0000400000-N 801 | CONSTRUCTION SURVEYING 1 LS
3 0043000000-N 226 | GRADING 1 LS
4 0057000000-E 226 | UNDERCUT EXCAVATION 50 CYy
5 0194000000-E SP | SELECT GRANULAR MATERIAL,CLASS Il 50 CY
6 0199000000-E SP | TEMPORARY SHORING 260 SF
7 1220000000-E 545 INCIDENTAL STONE BASE 10 TON
8 1489000000-E 610 | ASPHALT CONC BASE COURSE, TYPE B25.0B 234 TON
9 1519000000-E 610 | ASPHALT CONC SURFACE COURSE, TYPE S9.5B 95 TON
10 1575000000-E 620 | ASPHALT BINDER FOR PLANT MIX 16 TON
11 2000000000-N 806 RIGHT OF WAY MARKERS 15 EA
12 3030000000-E 862 STEEL BM GUARDRAIL 150 LF
13 3150000000-N 862 | ADDITIONAL GUARDRAIL POSTS 10 EA
14 3165000000-N SP GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-2) 4 EA
15 3380000000-E 862 | TEMPORARY STEEL BM GUARDRAIL 45 LF
16 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 145 SY
17 4400000000-E [ 1110 | WORK ZONE SIGNS (STATIONARY) 154 SF
18 4410000000-E [ 1110 | WORK ZONE SIGNS (BARRICADE MOUNTED) 20 SF
19 4430000000-N | 1130 | DRUMS 7 EA
20 4445000000-E [ 1145 | BARRICADES (TYPE Il) 20 LF
21 4465000000-N [ 1160 | TEMPORARY CRASH CUSHIONS 2 EA
22 4470000000-N [ 1160 | RESET TEMPORARY CRASH CUSHION 2 EA
23 4485000000-E | 1170 | PORTABLE CONCRETE BARRIER 90 LF
24 4500000000-E | 1170 | RESET PORTABLE CONCRETE BARRIER 90 LF
25 4810000000-E [ 1205 | PAINT PAVEMENT MARKING LINES (4 2,425 LF
26 4850000000-E [ 1205 | REMOVAL OF PAVEMENT MARKING LINES (4" 305 LF
27 6000000000-E | 1605 | TEMPORARY SILT FENCE 375 LF
28 6009000000-E | 1610 | EROSION CONTROL STONE, CLASS B 45 TON
29 6012000000-E | 1610 | SEDIMENT CONTROL STONE 100 TON
30 6029000000-E SP | SAFETY FENCE 200 LF
31 6030000000-E | 1630 | SILT EXCAVATION 60 CYy
32 6036000000-E | 1631 | MATTING FOR EROSION CONTROL: 1,300 SY
33 6037000000-E SP | COIR FIBER MATTING 100 SY
34 6038000000-E SP PERMANENT SOIL REINFORCEMENT MAT 140 SY
35 6042000000-E | 1632 | 1/4" HARDWARE CLOTH 190 LF
36 6070000000-N | 1639 | SPECIAL STILLING BASINS 1 EA
37 6071020000-E SP POLYACRYLAMIDE (PAM) 5 LB
38 6084000000-E | 1660 | SEEDING AND MULCHING 0.25 ACR
39 6117000000-N SP | RESPONSE FOR EROSION CONTROL 3 EA
40 6118000000-N SP | ROOTWADS 5 EA
41 6123000000-E | 1670 | REFORESTATION 0.20 ACR
42 6126000000-E SP | STREAMBANK REFORESTATION 0.05 ACR
GENERIC EROSION CONTROL ITEM-CONCRETE
44 6132000000-N SP | WASHOUT STRUCTURE 1 EA
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ITEM
NUMBER

DESCRIPTION

GENERIC EROSION CONTROL ITEM-

QUANTIT
Y

45 6132000000-N SP | CONSTRUCTED RIFFLE 2 EA
GENERIC EROSION CONTROL ITEM - STREAM

43 6138000000-N SP | PLUG 31 CYy
REMOVAL OF EXISTING STRUCTURE AT STATION

46 8035000000-N 402 | 13+05.25 1 LS
UNCLASSIFIED STRUCTURE EXCAVATION AT

47 8121000000-N 412 | STATION 13+05.25 1 LS

48 8182000000-E | 420 | CLASS A CONCRETE (FOOTER) 92 CYy

49 8217000000-E | 425 | REINFORCING STEEL (FOOTER) 1,082 LBS

50 8608000000-E 876 | RIP RAP CLASS Il (2'-0" THICK) 76 TON

51 8622000000-E 876 | GEOTEXTILE FOR DRAINAGE 75 SY
GENERIC CULVERT ITEM-PRECAST REINFORCED
CONCRETE THREE-SIDED CULVERT AT STA.

52 8804000000-N SP | 13+05.25 1 LS
GENERIC STRUCTURE ITEM-ASBESTOS

53 8860000000-N SP | ASSSESMENT 1 LS

***nit Prices need to be limited to TWO decimal places.***

TOTAL BID FOR
PROJECT:

CONTRACTOR

ADDRESS

PHONE

Federal ID

CONTRACTORSLICENSE NUMBER
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ADDENDUM ((S)

ADDENDUM #1

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

I, representing

(SIGNATURE)

Acknowledge receipt of Addendum #3.
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S 8§ 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of ancther contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Sdect appropriatetitle Sdect appropriatetitle
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

__ dayof 20

NOTARY SEAL

Signature of Notary Public

of County

State of
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My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion,
or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or
contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that
the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the
benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you
are not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion,
or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or
contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that
the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the
benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you
are not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/M anager/Authorized Agent
Sdect appropriatetitle

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any colluson, or otherwise taken any action which is in resraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within thelast three
years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of thisbid in the proper manner also congtitutes the Bidder's certification of status under penalty of perjury under the laws of the
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required
statements concerning exceptionsthat are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with
the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your entire
organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your
organization.
SIGNATURE OF CONTRACTOR

Ingructions: 2 Joint VenturersFill inlines (1), (2) and (3) and execute. 3 Joint VenturersFill inlines (1), (2), (3) and (4) and execute. OnLine
(2), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the appropriate
manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill in the name of
thethird joint venturer, if applicable and execute below in the appropriate manner.

@
@

Name of Joint Venture

Name of Contractor

Address as Prequalified

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal and
©)
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
@
Name of Contractor (for 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires.

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
_ dayof 20

Signature of Notary Public
of County
State of

My Commission Expires:
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Signature of Notary Public

of County
State of

My Commission Expires:




EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESSUNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion,
or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or
contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that
the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the
benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you
are not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually
Print or type Signer's name Print or type Signer’s name
AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL
day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESSIN HISOWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S 8§ 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of ancther contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of
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My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Municipality if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Municipality, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Municipality project representative.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in Municipal contracts, unless authorized
by the Municipality.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he
will include the Federal-Aid Provision titled Required Contract Provisons Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Municipality, without
subsequent modification, in al lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the €ligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Municipality may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition
to other remedies available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifiesto the best of his knowledge and belief, that he and his principals:

a

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federa, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposa had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will show
in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Fallure to submit a non-colluson affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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EXECUTION OF CONTRACT

CONTRACT NO.: DM 00194

COUNTY: MITCHELL

ACCEPTED BY THE DEPARTMENT OF TRANSPORTATION

DIVISION PROJECT MANAGER

DATE
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